

NAVAL POSTGRADUATE SCHOOL

Monterey, California



THESIS

**AFFECT OF CONTRACTOR'S ESTIMATING
SYSTEM DEFICIENCIES AND DISAPPROVALS
ON DOD PROCURING CONTRACTING
OFFICERS**

by

Dwin Charles Crow

December 1996

Thesis Advisor:

Danny A. Shockley

Approved for public release; distribution is unlimited.

Thesis
C9125

DUDLEY KNOX LIBRARY
NAVAL POSTGRADUATE SCHOO.
MONTEREY CA 93943-5101

REPORT DOCUMENTATION PAGE

Form Approved OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instruction, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188) Washington DC 20503.

1. AGENCY USE ONLY (Leave blank)	2. REPORT DATE December 1996	3. REPORT TYPE AND DATES COVERED Master's Thesis	
4. TITLE AND SUBTITLE AFFECT OF CONTRACTOR'S ESTIMATING SYSTEM DEFICIENCIES AND DISAPPROVALS ON DOD PROCURING CONTRACTING OFFICERS		5. FUNDING NUMBERS	
6. AUTHOR(S) Dwin C. Crow			
7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES) Naval Postgraduate School Monterey CA 93943-5000		8. PERFORMING ORGANIZATION REPORT NUMBER	
9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)		10. SPONSORING/MONITORING AGENCY REPORT NUMBER	
11. SUPPLEMENTARY NOTES The views expressed in this thesis are those of the author and do not reflect the official policy or position of the Department of Defense or the U.S. Government.			
12a. DISTRIBUTION/AVAILABILITY STATEMENT Approved for public release; distribution is unlimited.		12b. DISTRIBUTION CODE	
13. ABSTRACT (maximum 200 words) Contractor estimating systems that produce reliable proposals are a key safeguard for the Government to obtain fair and reasonable contract prices for goods and services. Government Administrative Contracting Officers (ACO), with the help of the Defense Contract Audit Agency (DCAA), are responsible for determining the adequacy of contractor's estimating systems. If a DCAA audit finds estimating systems deficiencies, the ACO may take several actions including disapproving the contractor's system, in part or in whole. The process of formal disapproval and deficiencies resolution is a series of contractor written responses, corrective action plans and ACO evaluations. This process can take years before a final determination is made. This thesis will focus on how the Procuring Contracting Officer (PCO) obtains the information about deficiencies or disapproval and what actions he/she takes to insure the Government is receiving a fair and reasonable price for the goods and services it buys.			
14. SUBJECT TERMS Cost Estimating Systems, Procuring Contracting Officer, Estimating		15. NUMBER OF PAGES 106	
		16. PRICE CODE	
17. SECURITY CLASSIFICATION OF REPORT Unclassified	18. SECURITY CLASSIFICATION OF THIS PAGE Unclassified	19. SECURITY CLASSIFICATION OF ABSTRACT Unclassified	20. LIMITATION OF ABSTRACT UL

Approved for public release; distribution is unlimited.

**AFFECT OF CONTRACTOR'S ESTIMATING SYSTEM DEFICIENCIES
AND DISAPPROVALS ON DOD PROCURING CONTRACTING
OFFICERS**

Dwin C. Crow

Lieutenant Commander, Supply Corps, United States Navy

B.A., Eastern Washington University, 1983

Submitted in partial fulfillment
of the requirements for the degree of

MASTER OF SCIENCE IN CONTRACT MANAGEMENT

from the

NAVAL POSTGRADUATE SCHOOL

December 1996

ABSTRACT

Contractor estimating systems that produce reliable proposals are a key safeguard for the Government to obtain fair and reasonable contract prices for goods and services. Government Administrative Contracting Officers (ACO), with the help of the Defense Contract Audit Agency (DCAA), are responsible for determining the adequacy of contractor's estimating systems. If a DCAA audit finds estimating systems deficiencies, the ACO may take several actions including disapproving the contractor's system, in part or in whole. The process of formal disapproval and deficiencies resolution is a series of contractor written responses, corrective action plans and ACO evaluations. This process can take years before a final determination is made. This thesis will focus on how the Procuring Contracting Officer (PCO) obtains the information about deficiencies or disapproval and what actions he/she takes to insure the Government is receiving a fair and reasonable price for the goods and services it buys.

TABLE OF CONTENTS

I. INTRODUCTION	1
A. BACKGROUND	1
B. OBJECTIVES OF THE RESEARCH	3
C. RESEARCH QUESTION	3
D. SCOPE OF THE RESEARCH	4
E. RESEARCH METHODOLOGY	4
F. ORGANIZATION	5
II. COST ESTIMATING REGULATORY ENVIRONMENT	7
A. INTRODUCTION	7
B. DEFENSE FEDERAL ACQUISITION REGULATION SUPPLEMENT CONCERNING ESTIMATING SYSTEMS	8
C. DEFENSE LOGISTICS AGENCY DIRECTIVES	10
D. DEFENSE CONTRACT AUDIT AGENCY PROCEDURES	13
E. SUMMARY	17
III. COST ESTIMATING SYSTEMS	19
A. OVERVIEW OF COST ESTIMATING	19
B. TYPES OF COST ESTIMATING	20
C. ESTIMATING PROCESS AT A TYPICAL CONTRACTOR	22

D.	PROBLEMS IDENTIFIED WITH CONTRACTOR ESTIMATING SYSTEMS	25
E.	SUMMARY	30
IV.	SURVEY DATA PRESENTATION AND ANALYSIS	31
A.	INTRODUCTION	31
B.	SURVEY COMPOSITION	32
C.	SURVEY RESPONSES AND ANALYSIS	33
D.	SUMMARY	61
V.	CONCLUSIONS AND RECOMMENDATIONS	63
A.	INTRODUCTION	63
B.	CONCLUSIONS	64
C.	RECOMMENDATIONS	67
D.	SUMMARY OF RESEARCH QUESTIONS	68
E.	ADDITIONAL AREAS OF RESEARCH	70
	LIST OF REFERENCES	73
	APPENDIX A. PCO SURVEY	77

APPENDIX B. SURVEY RESPONSES	79
INITIAL DISTRIBUTION LIST	95

I. INTRODUCTION

A. BACKGROUND

When contractors submit proposals in response to a Government Request for Proposals (RFP), their proposals must be evaluated to determine which one represents the best value to the Government. The evaluation factors on which the proposals are scored can vary in number and type. Cost, past performance, and quality must be included as factors. When evaluating the cost factor, the Procuring Contracting Officer (PCO), must evaluate the contractor's cost estimates of the product or service.

Cost estimating systems that produce reliable price proposals are a key safeguard to obtaining fair and reasonable contract prices (GAO 95-3, 1995: p. 11). When a contract price is higher because it is based on inaccurate, incomplete, and non-current data, the Government has the right to a price reduction under the provisions of the Truth in Negotiations Act (TINA). When contracts are overpriced because of poor estimating, the Government may not recover the overstated price under TINA.

Government Administrative Contracting Officers (ACOs), with help from auditors in the Defense Contract Audit Agency (DCAA), are responsible for determining the adequacy of contractors' estimating systems. When the DCAA reports an estimating deficiency, DoD regulations establish procedures and time frames for their correction. If a contractor does not make adequate progress in correcting the deficiency, ACOs are authorized to take actions to obtain correction, such as reducing or suspending progress

payments, recommending nonaward of potential contracts, or disapproving all or part of the estimating system (DFARS, 1996: 215-811-70).

The process of formal disapproval is a series of contractor's written responses to DCAA audit findings, corrective action plans, and ACO evaluations. This process can take years before a final determination is made (Rich Buhre interview). The final notice of disapproval must be sent to each Contracting Officer and Contract Administrative Office having substantial business with the contractor.

Once notified, PCOs negotiating proposals generated by an estimating system with an identified deficiency shall evaluate whether the deficiency impacts the negotiations. If it does, the PCO has several alternatives provided in the Defense Federal Acquisition Regulation Supplement (DFARS):

- (1) Allowing the contractor additional time to correct the estimating system deficiency and submit a corrected proposal.
- (2) Considering another type of contract.
- (3) Using additional cost analysis techniques to determine the reasonableness of the cost elements affected by the system's deficiency.
- (4) Segregating the questionable areas as a cost reimbursable line item.
- (5) Reducing the negotiation objective for profit or fee.
- (6) Including a contract (reopener) clause that provides for adjustment of the contract amount after an award. (DFARS, 1996:215.811)

Numerous General Accounting Office (GAO) reports have identified poor contractor cost estimating systems as a significant problem in Government contracting. These

inadequate systems have potentially cost the Government \$3.67 billion between the years 1987 and 1991 (GAO 95-3, 1995: p. 10).

B. OBJECTIVES OF THE RESEARCH

The area of Contractor Cost Estimating Systems is far too large for a single thesis. Thus, this thesis will focus on how PCOs are informed of estimating system disapprovals and deficiencies and what actions they might take after this information is obtained. The objectives of this research effort will be from the Government's perspective, including:

1. How PCOs obtain information of poor contractor cost estimating systems.
2. How this information is used once obtained.

C. RESEARCH QUESTION

In order to accomplish the objectives of this research effort, the following primary research question is addressed:

What action does the Procuring Contracting Officer take when notified that a contractor's estimating system has deficiencies or has been disapproved by the Administrative Contracting Officer?

The following subsidiary questions were applicable to this research effort:

1. Are the alternative actions specified in DFARS 215.811-70(g)(2) adequate to motivate a contractor to respond to the PCO's desires?
2. Are there more effective actions currently being used by PCOs and if so should they be incorporated into the DFARS?

3. If the PCO gathers independent data indicating a contractor has estimating system deficiencies, how does this affect the performance of his or her duties?

D. SCOPE OF THE RESEARCH

This study focuses on the collection methods and usage of information on contractor cost estimating systems by PCOs. Analysis is limited to these two areas to maintain a manageable research topic size. To collect data for analysis, a survey was conducted of various procurement programs and projects with Research, Development, Testing and Evaluation (RDT&E), budgets of more than \$25 million throughout DoD. Additionally, interviews have been conducted with DCAA, Defense Contract Management Command (DCMC), and GAO personnel. The use of activities nationwide within DoD provides a broad statistical base for Government representation. Contact via correspondence provided sufficient input. By using questionnaires to gain data for analysis, the researcher assumed that respondents were answering truthfully and in full.

E. RESEARCH METHODOLOGY

The researcher used three methods of data collection to complete this effort. First, a comprehensive review of the available literature was conducted utilizing the Naval Postgraduate School (Knox) Library, the Systems Management Acquisition Library, the Defense Logistics Studies Information Exchange (DLSIE), and the Defense Technical Information Center (DTIC). Next, surveys were sent to selected contracting personnel at procurement programs and projects with RDT&E budgets of more than \$25 million.

Surveys were developed through research using previously discussed sources. Lastly, telephone interviews were also conducted on a limited basis to clarify and enhance responses to the survey.

F. ORGANIZATION

The research has been divided into six chapters. In this Chapter, the objectives of the research have been set forth, the scope and direction of the effort identified, and the methodologies for data collection presented.

Chapter II discusses the regulatory environment applicable to cost estimating systems.

Chapter III explores cost estimating systems and summarizes a review of the literature.

Chapter IV presents the survey questionnaires sent to the various activities, the responses received, and an analysis of the data.

Chapter V presents the principal findings, conclusions, and recommendations generated by this research.

II. COST ESTIMATING REGULATORY ENVIRONMENT

A. INTRODUCTION

DoD annually awards billions of dollars in contracts for a wide variety of products and services. Many of these procurements are conducted in the absence of the competitive marketplace that establishes fair and reasonable contract prices. Therefore, DoD Contracting Officers rely on price proposals developed and submitted by contractors to a great extent. Price proposals are developed by contractors from their cost estimating systems. Therefore, sound estimating systems are fundamental in determining fair and reasonable contract prices.

Recognizing the Government's vulnerability in negotiating noncompetitive contract prices, the Congress passed the Truth-in-Negotiations Act (TINA) in 1962 (GAO 93-1, 1992: p. 1). The Act, intended to protect the Government against inflated cost estimates, required contractors to submit cost or pricing data to support price proposals and to certify that the data submitted were current, accurate, and complete. By requiring certified data, TINA tries to put the Government on equal informational footing with contractors.

To insure that contractors are submitting data that are current, accurate, and complete, the Federal Acquisition Regulation (FAR) establishes contractor estimating systems review requirements. It directs that:

Cognizant audit activities, when it is appropriate to do so, shall establish and manage regular programs for reviewing selected contractors' estimating systems or methods, in order to (1) reduce the scope of reviews to be performed on individual proposals, (2) expedite the negotiation process, and (3) increase the reliability of proposals (FAR, 1996: 15.811).

The auditor is to send a copy of the survey report to each PCO and ACO having substantial business with that contractor (FAR, 1996: 15.811). When the auditor is determining the acceptability of a contractor's estimating system, he or she should consider:

1. The source of data for estimates and the procedures for ensuring that the data are accurate, complete, and current.
2. The documentation developed and maintained in support of the estimate.
3. The assignment of responsibilities for originating, reviewing, and approving estimates.
4. The procedures followed for developing estimates for direct and indirect cost elements.
5. The extent of coordination and communication between organizational elements responsible for the estimate.
6. Management support, including estimate approval, establishment of controls, and training programs. (FAR: 15.811)

B. DEFENSE FEDERAL ACQUISITION REGULATION SUPPLEMENT CONCERNING ESTIMATING SYSTEMS

The DFARS defines DoD policy in regards to contractors' estimating systems by establishing applicability, responsibilities, and characteristics of an adequate estimating system. This regulation applies to all DoD contractors classified as large. To be considered a large contractor, the company has to meet one of the two following criteria:

1. In its preceding fiscal year the contractor received DoD prime contracts or subcontracts totaling \$50 million or more for which certified cost or pricing data were required.

2. If in its preceding fiscal year the contractor received DoD prime contracts or subcontracts totaling \$10 million or more (but less than \$50 million) for which certified cost or pricing data were required and the contracting officer, with concurrence of the ACO, determines it to be in the best interest of the Government (e.g., significant estimating problems are believed to exist or the contractor's sales are predominantly Government). (DFARS, 1996: 215.811)

The responsibilities of the PCO, ACO, Auditor, and Contractor classified as a large business are spelled out in the DFARS in more specific terms than the FAR. The responsibility of the PCO under the DFARS is to apply the disclosure, maintenance, and review requirements (Cost Estimating Systems Requirement clause) to large businesses (DFARS, 1996: 215.811-70). The ACO is to determine the adequacy of the system and pursue the correction of any deficiencies. Auditors, on behalf of the ACO, are to act as team leaders in conducting the systems reviews. Lastly, the Contractor subject to this requirement shall do the following:

- (1) Maintain an adequate system.
- (2) Describe its system to the ACO.
- (3) Provide timely notice of changes in the system.
- (4) Correct system deficiencies identified by the ACO. (DFARS, 1996: 215.811-70)

DFARS also provides characteristics of adequate estimating systems. These characteristics should be considered when the ACO is evaluating the contractor's estimating system. These characteristics are as follows:

1. Establishes clear responsibility for preparation, review and approval of cost estimates.
2. Provides a written description of the organization and duties of the personnel responsible for preparing, reviewing and approving cost estimates.

3. Assures that relevant personnel have sufficient training, experience and guidance to perform estimating tasks in accordance with the contractor's established procedures.
4. Identifies the sources of data and the estimating methods and rationale used in developing cost estimating.
5. Provides for appropriate supervision throughout the estimating process.
6. Provides for consistent application of estimating techniques.
7. Provides for detection and timely correction of errors.
8. Protects against cost duplication and omissions.
9. Provides for the use of historical experience, including a historical vendor, pricing information, where appropriate.
10. Requires use of appropriate analytical methods.
11. Integrates information available from other management systems, where appropriate.
12. Requires management review including verification that the company's estimating policies, procedures and practices comply with this regulation.
13. Provides for internal review of and accountability for the adequacy of the estimating system, including the comparison of projected results to actual results and an analysis of any differences.
14. Provides procedures to update cost estimates in a timely manner throughout the negotiation process.
15. Addresses responsibility for review and analysis of the reasonableness of subcontract prices. (DFARS, 1996: 215.811-70)

C. DEFENSE LOGISTICS AGENCY DIRECTIVES

Defense Logistics Agency Directive (DLAD) 5000.4 defines specifically the duties of the ACO within the DCMC in regards to estimating system deficiencies. The ACO is

responsible for five actions including: preparing an outstanding estimating system deficiency memorandum, reviewing the contractor's corrective action plan, monitoring the contractor's corrective action, verifying correction of deficiencies, and notifying the contractor of system adequacy (DLAD 5000.4, 1995: chap. 2).

When the ACO determines that the contractor's estimating system contains deficiencies that require correction based on an estimating systems survey, the ACO will prepare a memorandum that does the following:

1. Lists the cost elements covered.
2. Identifies all deficiencies (significant or otherwise) that require correction (including date initially reported).
3. Addresses the contractor's progress in correcting the deficiencies against the milestones in its corrective action plan.
4. Estimates the fiscal risk to the Government resulting from the deficiencies.
5. Discusses action taken during the analysis and negotiation of individual proposals impacted by the deficiency to ensure that fair and reasonable prices are negotiated.
6. Documents steps taken by the ACO to ensure that the contractor corrects the deficiencies in a timely manner.
7. Forwards a copy of the DCAA audit report and other pertinent documents and correspondence. (DLAD 5000.4, 1995: chap. 2)

This memorandum will be prepared and forwarded to the DCMC District estimating system focal point. The memorandum will be updated at least semiannually to reflect the contractor's progress (or lack thereof). Updated memoranda are due to the district estimating

system focal point on 1 February and 1 August of each year. The primary purpose of the memorandum is to keep the District staff informed of the situation and confident that the ACO has taken appropriate action to remedy the situation. It also provides DCMC insight as to the most common type of deficiency and the cost elements most often affected. The memorandum may also be forwarded to buying offices or used as an enclosure to field pricing reports (however, this action does not eliminate the need for the impact of the deficiency on the particular proposal to be quantified within any particular pricing report). (DLAD 5000.4, 1995: chap. 2)

The ACO, with help from DCAA auditors and other specialists, will evaluate the contractor's proposed corrective actions for adequacy and completeness. This evaluation should include associated milestone dates for reasonableness and timeliness. The ACO will apprise the contractor of the adequacy of the plan in writing. (DLAD 5000.4, 1995: chap. 2)

The ACO has a continuing responsibility to monitor the contractor's progress in correcting deficiencies. If the contractor fails to make adequate progress against the established milestone dates, the contractor's estimating system should be disapproved in part or in whole by the ACO. The ACO shall take whatever action is necessary to ensure that the contractor corrects the deficiencies. (DLAD 5000.4, 1995: chap. 2)

Upon receipt of notification from the contractor that the deficiencies have been corrected, the ACO will verify that the deficiencies have been eliminated. When the deficiencies have been eliminated, the contractor should be notified that its estimating system is considered adequate (and if applicable, withdrawal of estimating system disapproval).

This notice will also be sent to the DCAA auditor, and the PCOs doing substantial business with the contractor. (DLAD 5000.4, 1995: chap.2)

D. DEFENSE CONTRACT AUDIT AGENCY PROCEDURES

DCAA's general audit policy is that the auditor is responsible for evaluating contractor estimating methods and procedures. This is accomplished by estimating system surveys designed to evaluate the reliability of a contractor's estimates, to identify areas requiring special emphasis in the audit and negotiation of individual price proposals, and to recommend improvements. Estimating system surveys provide knowledge of the strengths and weaknesses in a contractor's estimating system. (CAM, 1995: p. 5118) It is DoD policy that contractor estimating systems are reviewed every three years unless past experience and current audit risk is considered to be low (DFARS, 1995: 215.811-70).

In addition to meeting the DFARS requirement for review, an estimating system survey serves as the fundamental basis for determining audit risk and scope for future price proposal and defective pricing audits within DCAA. The primary objectives of the survey are to accomplish the following:

1. Evaluate the adequacy of a contractor's system for developing cost estimates for price proposal purposes.
2. Evaluate a contractor's compliance with its written estimating procedures and disclosed estimating system (if applicable).
3. Identify areas of a contractor's estimating system requiring special emphasis or attention during the audit and negotiation of individual price proposals.

4. Inform interested government activities of the reliability of a contractor's estimating system, and of actions necessary to correct existing deficiencies. (CAM, 1995: p. 5120)

The DCAA estimating systems survey is to examine the following areas:

1. Internal Audits. The contractor's estimating system should be subjected to periodic internal audits to ensure that the company's policies and procedures are being followed and comply with applicable rules and regulations, and that prior audit findings have been corrected. The objective is to recognize the contractor's commitment to self-governance. Contractors may comply with this standard by using in-house efforts or through the services of outside consultants. (CAM, 1995: p. 5124)

2. System Description. The contractor should provide a written description of its estimating system in enough detail to allow the auditor to get a thorough understanding of how the system operates. This write-up should include the overall organization, assignment of responsibilities, and flow of information between each process and function within the system as well as other management system. (CAM, 1995: p. 5124)

3. Training. Training should be provided to appropriate employees on Government regulations and company policies and procedures. It should include use of statistical aids and advanced estimating techniques. (CAM, 1995: p. 5127)

4. Cost Estimate Development. A major part of the survey is an evaluation of the effectiveness of the methods and procedures used to develop estimates of individual cost elements. A contractor should ensure that estimates of source data are appropriately applied and the basis for estimating each cost element is provided by written guidelines for

developing consistent proposals. Procedures for documenting proposals should cover the assumptions used, the basis of each cost element, and the milestones for contract performance. (CAM, 1995: p. 5127)

5. Estimating Methods. The appropriateness of estimating methods used by the contractor in preparing proposals should be evaluated. Auditors should examine the degree that factors such as the nature of the product or service, the firmness of specifications, and the prior experience with related products or services have been taken into account in the proposals. A contractor's estimating system should clearly identify its pricing policy. The estimating systems survey should examine the extent that estimating methods make appropriate use of historical cost data. Analytical methods should be used, when appropriate, to develop cost estimates or evaluate the reasonableness of cost estimates developed using other procedures.

In the area of spare parts and contract changes, the reasonableness of formula pricing methods are to be reviewed to ensure individual elements of costs are not duplicated in base cost and loading factors. Additionally, the suitability of catalog pricing and prepriced listing methods for developing reasonable prices for spare parts proposals needs to be evaluated. Acceptability of the contractor's methods for developing cost estimates for contract changes must be assessed. (CAM, 1995: p. 5128)

6. Proposal Format and Support. Proposal format and support should be evaluated to determine that proposals are submitted on appropriate forms (or acceptable substitutes) and all data required are furnished. An appraisal of detail contained in proposals and

supporting data will be conducted. In addition, a review of the adequacy of contractor's identification of cost and pricing data submitted in support of the proposal and the related Pricing Certification should also be examined. (CAM, 1995: p. 5129)

7. Subcontract Price/Cost Analysis. The contractor's policies and procedures should require that a price analysis be performed for all subcontracts that require submission of cost or pricing data. When the contractor is unable to perform an adequate price analysis, a cost analysis should be submitted. The results of such analyses should be included as part of the contractor's cost/price analysis and are critical to the negotiation of fair and reasonable prime contract prices. For this reason, contractors should have policies and procedures in place to accomplish such analyses prior to the submission of their own cost or pricing data. (CAM, 1995: p. 5129)

8. Control and Review of Estimates. Survey the contractor's estimating controls and reviews to determine the sufficiency of internal controls. This review of controls is to ensure uniformity of approach, timely detection and correction of errors, and prevention of cost duplications and omissions. The contractor's level of supervision throughout the estimating process impacts the soundness of judgmental estimates and adherence to established procedures. The quality, frequency, scope, and results of management reviews of the estimating function should be noted. (CAM, 1995: p. 5129)

9. Contract Certification. The contractor should have established policies and procedures for ensuring that all cost or pricing data are current, accurate, and complete as of the date of agreement on price (CAM, 1995: p. 5130).

E. SUMMARY

DoD has provided a system of regulations to insure that contractors are submitting proposals that will place the contractor and the Government on an equal informational footing. The ACO is responsible for determining the adequacy of the contractor's estimating system. DCAA auditors actually conduct the reviews called estimating system surveys. Once completed, the ACO is responsible to insure any deficiencies are corrected. Although the regulations and process is rather straightforward, the next Chapter will show that many problems can and do exist in the cost estimating systems arena.

III. COST ESTIMATING SYSTEMS

A. OVERVIEW OF COST ESTIMATING

Cost estimating requires the application of analysis and experienced judgment in projecting material, labor, and subcontract requirements to complete a project on time and within budget. Timing constraints and the availability of historical data have an impact on the quality of the estimate. Selection of appropriate estimating techniques requires extensive analysis by the contractor. Appropriateness of selected estimating techniques should be reviewed periodically by the contractor. The techniques used when the program is in the concept exploration stage, or when no bill of materials exists, are usually not the techniques that would be appropriate for programs in the production and fielding stage. Because cost estimating integrates technical as well as financial information, the process requires input from every organizational element of the business. (CAM, 1995: p. D16)

Although contractor estimating systems differ in approach and philosophy, their basic objectives are the same. Cost estimates are a series of informed projections and assumptions based on available information existing at the time of proposal preparation. (CAM, 1995: p. D16) Cost estimating is series of logical steps. The level of detail required in each step is affected by the contract requirements expressed in the RFP. Typical steps in cost estimating include the following:

1. Ensuring that all relevant background documents such as historical costs, drawings, and specifications are available to assist in understanding job requirements.

2. Determining which estimating techniques will be used, the level of detail required, and the amount of time available to generate and document a completed estimate.
3. Determining if quotes and other information will be required from outside sources.
4. Deciding if any elements require further clarification, redesign, or have potential manufacturing difficulties.
5. Determining if the capability and capacity to manufacture required components exist in-house.
6. Determining if further information is required to develop and complete estimates.
7. Coordinating the activities of departments participating in the estimating exercise.
8. Obtaining quotes, history, and other bases for material and subcontract items.
9. Assembling direct costs by cost element, and computing indirect expenses using appropriate factors and rates.
10. Consolidating proposal elements and documenting preparation rationale. (CAM, 1995: p. D16)

B. TYPES OF COST ESTIMATING

The types of cost estimating methods selected are dictated by the availability of historical data, the nature of product or service, and the Government requirements. Cost estimating methods may be categorized into six main groups: subjective, parametric, comparative, synthetic, global, and research and development (R&D):

1. Subjective. This estimating method develops costs using experience, judgment, memory, informal notes, and other readily available data. Typically, these kinds of estimates are used in proposals when a

drawing has not yet been developed or the contractor is faced with limited proposal preparation time.

2. Parametric. This method creates labor and material estimates by statistically analyzing and manipulating historical data to reflect current quantity requirements. For example, previous raw material requirements on a price per pound basis could be used to project current proposal amounts. Parametrics use one or more cost estimating relationships (CER) to estimate costs associated with the development, manufacture, or modification of an end item. Special cost comparisons are required to validate parametric estimating systems. Variables used in CERs must be logically related and statistically valid. The rationale for selecting the variables should be well documented. Parametrics are often used to cross-check estimates developed using other estimating techniques.

3. Comparative. This method develops proposed costs using like items produced in the past as a surrogate. Allowances are made for product dissimilarities and changes in complexity, scale, design, and materials. The comparative method can be used in conjunction with parametric estimating and can be used to develop adjusted unit costs while parametrics are applied to project the newly proposed quantities. Improvement curve applications are an example of comparative estimating.

4. Synthetic. This method divides proposals into their smallest component tasks. Estimates are developed for component tasks which make up the whole. Synthetic estimates are normally supported by detailed bills of material.

5. Global. This is a quick and subjective technique used to determine the advisability of continuing with a project.

6. Research and Development (R&D). There are two basic approaches available for the R&D type of estimating. The first is a simple form of targeting R&D objectives in the context of a fixed budget. As in the preparation of routine budgets, the breakdown should be compatible with the cost accounting system and procedures established to monitor and control expenditures. A second method of estimating R&D is a trial and error procedure involving an interchange of ideas and information including all available records of past R&D effort and experience. Because there are so many unknown factors involved in R&D effort, the potential for error in this type of estimating is especially great. (CAM, 1995: p. D18)

C. ESTIMATING PROCESS AT A TYPICAL CONTRACTOR

Although each contractor has their own estimating system that fits their business, the following is an example of a typical contractor. Generally at large contractors, the estimating (or pricing) department usually has overall responsibility for coordinating and assembling estimates to be incorporated into proposals authorized by top management. Preparation of detailed estimates is accomplished by the departments that will actually perform or supervise the work if the contract is received. (CAM, 1995: p. D16)

The cost estimating venture is usually initiated in response to an RFP. The RFP provides a statement of work (SOW) that outlines the Government's requirements. It is also a source of information in establishing a baseline for labor and material requirements. The contractor's proposal should include tasks and materials consistent with the SOW. When top management authorizes a response to an RFP, the estimating department reviews the SOW and any top-management guidance and issues a cost estimate request to other departments within the company that will be involved in the proposal. The estimating department generally has primary responsibility for coordinating the overall submission and authorizing the finalized proposal. (CAM, 1995: p. D16)

Contractors may also submit unsolicited proposals that have no outstanding RFPs. When such proposals are pursued by a buying activity, the PCO will normally request a more detailed cost proposal before requesting an audit. The estimating process should be the same as when there is an RFP. (CAM, 1995: p. D17)

When production is necessary on items not previously produced, the estimating department (or the related project management department) solicits a preliminary conceptual design from the engineering department. The preliminary design should be detailed enough so that individual parts can be identified and numbered. After the preliminary design has been completed and reviewed, a work breakdown structure (WBS) is prepared. The WBS is a matrix that organizes and describes proposed tasks and identifies the performing company unit. This is best done before the details of the cost estimate request are finalized. (CAM, 1995: p. D17)

The planning process includes the preparation of delivery schedules, staffing projections, time-span requirements, and funding estimates. Planning is a cooperative effort that involves the estimating, engineering, and production control departments. (CAM, 1995: p. D17)

“Grass-roots estimates” are basic estimates of labor, material, and other direct costs developed by the individual business units that will actually perform the work. In some cases, departments or divisions are asked to generate price estimates. When this occurs, special care must be used to ensure that sound purchasing considerations such as competition and quantity discounts are applied to the estimates. (CAM, 1995: p. D17)

The engineering department usually develops labor hour estimates for any potential items to be produced in-house. These estimates are normally prepared at the individual part level. The manufacturing department uses this information along with historical data to project labor requirements. These projections may be broken down by functional area and

cost center. A variety of techniques including manpower loading, statistical relationships, past experience, and judgment are used to produce the estimates. Additional information such as program schedules and configuration/performance characteristics from preliminary and final engineering design drawings may be worked into the estimates. In all cases, the methods used to produce direct labor estimates should be discernible, and supporting documentation should be available for verification. (CAM, 1995: p. D17)

A make-or-buy committee reviews required materials and associated labor, and determines which items should be produced internally. In some instances, decisions will be deferred until a contract award is made and further design effort completed. (CAM, 1995: p. D17)

The estimating department requests purchasing to provide estimates for all potential buy items. The purchasing department is provided with the best available specification data from engineering. Delivery requirements are provided by production control. Material unit prices (including purchased parts, raw material, buy to drawing items, and subcontract items) are obtained by the purchasing department from vendor quotations, current purchase orders, catalogs, and in some cases statistical methods. Material costs are usually developed by applying these prices to unit quantities in a bill of materials provided by the engineering or manufacturing department. The purchasing and estimating departments are usually responsible for determining appropriate material escalation factors. Escalation is either quoted by major vendors or projected using specific price indices. (CAM, 1995: p. D18)

Each estimate is reviewed and approved at the functional level. These estimates are then submitted to the estimating department that assembles the complete proposal. Estimating personnel integrate, adjust, and analyze estimates for accuracy and completeness. The cost estimate is summarized further by functional organization, major tasks, and other breakdowns required by the RFP. When all direct cost elements have been received and properly classified, applicable direct labor rates and indirect expense rates are applied to complete the basic cost estimate. These rates may be developed by either the estimating or accounting departments. Fee calculations are usually applied in accordance with RFP guidance and company pricing policy. (CAM, 1995: p. D18)

Subsequent to initial pricing and the determination of profit factors, the proposal is reviewed by a management committee usually consisting of representatives from marketing, accounting, plant management, estimating, and the program office. The committee scrutinizes the reasonableness of estimates, overall acceptability, and compatibility with the company's business strategy. This process is completed by the formal release of the pricing proposal and supporting rationale. (CAM, 1995: p. D18)

D. PROBLEMS IDENTIFIED WITH CONTRACTOR ESTIMATING SYSTEMS

Numerous studies conducted by the GAO and others between 1987 and 1994 have focused on defective pricing and inadequate cost estimating systems. Most of these reports detail that problems still exist in this area. (GAO 93-8) The area that poses the most potential risk to the Government is subcontract management. The majority of work on major

DoD programs is increasingly accomplished by subcontractors. This has not always been the case, as programs in the 1950's subcontracted out as little as nine percent of total procurement funds, vice the 50 to 75 percent seen today (Mooney, 1991: p. 12). Figure 1 illustrates the growth in subcontracting by DoD prime contractors.




Figure 1. Source: Mooney, 1991

The first situation that these studies have identified as a problem area in cost estimates is that prime contractors obtain price reductions on competitive subcontracts after negotiation with DoD. The DoD requirement for a contractor to obtain cost or pricing data supporting subcontractor proposals, to evaluate those data, and to provide the evaluation results to the Government as part of their proposals does not apply to subcontracts awarded on the basis of adequate price competition because competition is presumed to produce fair and reasonable prices. (GAO 93-8, 1992: p. 15) This can be seen in the following example:

GAO reviewed 66 subcontracts worth \$44 million whose estimates were identified by a contractor as having been competitively obtained. GAO found that after “competitively” soliciting subcontract prices to support its proposals to the Government, the contractor had resolicited prices and, on 55 of the subcontracts, obtained prices that were \$10.4 million lower than what was proposed and included in the prime contracts. Conversely, the contractor awarded 10 subcontracts at prices that were about \$1.5 million more than what was proposed and negotiated in the prime contracts. Thus, the prime contractor’s actions subsequent to negotiating with the Government resulted in a net amount of \$8.9 million less than agreed to with the Government. (GAO/HR 93-8, 1992: p. 16)

Prime contractors awarding noncompetitive subcontracts at a cost lower than proposed is the second situation involving subcontracting that GAO identified as a problem. In addition to negotiating lower prices on competitive subcontracts, some prime contractors negotiate substantial price reductions on noncompetitive subcontract proposals after completing negotiations with the Government (GAO/HR 93-8, 1992: p. 16).

... examined 12 noncompetitive subcontract estimates, each in excess of \$1 million. They found that in the aggregate, prime contractors had made awards on these estimates for about \$8.8 million less than the price negotiated in the contracts with DoD. (GAO/HR 93-8, 1992: p. 17)

DoD must have an effective oversight program in addition to requiring sound contractor cost estimating systems. This Governmental oversight program should do two things. First, it should identify and audit contractors that are considered high risk for overpricing contracts. Secondly, this program should ensure timely and effective corrective actions when deficiencies are found.

DCAA is the principal agency responsible for conducting defective pricing audits to determine whether contractors have complied with TINA. Because of the large number of

contracts and subcontracts that are subject to audit, DCAA cannot audit all contracts and subcontractors subject to TINA. As a result, DCAA allocates its audit resources based on its assessment of risk. In assessing risk, DCAA considers, among other factors, the adequacy of contractors' cost estimating systems, accounting systems, and their histories of defective pricing. (GAO/HR 93-8, 1992: p. 18)

For example, high-risk, fixed-price contracts worth less than \$10 million each, DCAA's selection criterion is for it to audit 1 in 15 contracts. For medium-high risk, fixed-price contracts, its selection plan calls for it to audit 1 in 30 contracts worth less than \$10 million each. (Richards, 1996: p. 23)

In the past, DCAA has not been able to complete all the audits that its plans call for (GAO/HR 93-8, 1992: p. 19). The majority of both DCAA auditors and contractors agree that the level of auditing pertaining to subcontract management oversight has decreased. Much of this is related to the downsizing of DoD and a resultant shrinking workforce. (Beaubien, 1995: p. 114) In order to allocate its resources to contracts with the highest risk, DCAA must be aware of the universe of both prime and subcontracts subject to audit under TINA (GAO/HR 93-8, 1995: p. 20). This is not always accomplished.

In reviewing a sample of 211 negotiated subcontracts having a dollar value of about \$337 million, GAO found that DCAA was not aware of 186, or 88 percent, of the subcontracts. The 186 subcontracts were about \$189 million, or 56 percent of the total value of subcontracts in our sample. (GAO/HR 93-8, 1992: p. 20)

The second factor for a quality oversight program is to ensure effective and timely corrective action once deficiencies are noted. This can only be done with an effective follow-up system.

We reviewed DoD's audit follow-up system and found that the system did not provide accurate and complete information on the condition of cost estimating systems for many high risk contractors. The follow-up system data was inadequate in three areas. The system (1) was missing reports on contractors; (2) understated the length of time cost estimating deficiencies remained uncorrected; and (3) showed contractors had corrected deficiencies, when our review showed they had not. (GAO/HR 93-8, 1992: p. 23)

Timeliness in correcting deficiencies is also a problem. In 1991, GAO reported that many cost estimating deficiencies had remained uncorrected for long periods of time despite, the 1988 revision in DoD's regulation requiring major contractors to establish adequate cost estimating systems and DCAA audits reports to identify estimating deficiencies (GAO/NSIAD 91-157, 1991: p. 7). To illuminate this point, in 1994 GAO auditors reviewed the status of 30 contractors identified as having high risk cost estimating as of May 1992.

As of January 1994, the 30 contractors had corrected or potentially corrected 85 of the 117 significant deficiencies. However, the 32 remaining deficiencies had been outstanding an average of 3.8 years. (GAO/NSIAD 94-153, 1994: p. 3)

The results of not having an effective contractor cost estimating and Governmental oversight program costs the Government additional resources. These resources are both monetary (higher contract prices) and time. The extra steps DoD PCOs take are frequently time-consuming and costly.

For example, in December 1991, DCAA reported that a certain contractor had five significant estimating system deficiencies. DCAA first reported these deficiencies in September 1990. The deficiencies remained uncorrected when, in June 1992, the contractor submitted a \$550 million proposal to DOD that was based on costs generated by the estimating system. (GAO/NSIAD 94-153, 1994: p. 5)

DCAA and Army personnel involved in the negotiation identified numerous errors in the proposal that would have significantly increased the cost.

DCAA's audit of the proposal found it to be unacceptable as a basis for negotiating a fair and reasonable price. When the contractor resubmitted data, DCAA found much of it still unacceptable. (GAO/NSIAD 94-153, 1994: p. 5)

This extra probing of the contractor's proposal was time-consuming because the Army was not sure of the quality of the data submitted and needed to verify nearly all the information in the proposal. As a result, DCAA used more audit resources than it normally would have. (GAO/NSIAD 94-153, 1994: p. 5) Army contracting officials invested considerable effort in obtaining and reviewing information from the contractor. The Army's Contracting Officer submitted about 100 requests to the contractor for additional information, more than twice the normal number of requests. Army contracting officials said that "because they did not trust the contractor's estimating system, reviewing the data the contractor provided was time-consuming" (GAO/NSIAD 94-153, 1994: p. 5).

E. SUMMARY

Although the majority of actions associated with contractor estimating systems are conducted by the ACO and DCAA auditors, the PCO is significantly impacted by these systems. As illustrated above, the inadequacies of contractors' estimating systems cost PCOs in funding and time. Chapter IV will present the survey questionnaires sent to PCOs, the responses received, and the researcher's analysis.

IV. SURVEY DATA PRESENTATION AND ANALYSIS

A. INTRODUCTION

This segment of the research effort is centered on determining the specific actions PCOs take when notified of contractor estimating system deficiencies or disapprovals. The goal was to obtain factual data and opinions from PCOs regarding how they received notification and what actions they took once notified. To achieve this goal, a survey was sent to PCOs with the most probable exposure to deficient contractor estimating systems.

Surveys were mailed in early September to 272 PCOs at 57 different buying commands. A total of 106 responses, or 39%, were returned representing 40 of the 57 commands. These 40 commands consisted of 20 Air Force, ten Navy, eight Army, and two DOD agencies. The 106 surveys were received from 32 Air Force PCOs, 41 Navy PCO's, 31 Army PCO's, and two from DoD agency PCOs. Anonymity for the individual responder was guaranteed in an effort to ensure that PCOs would respond to the questionnaires completely and honestly. Therefore, the researcher did not attempt to isolate or identify any individual responder during analysis of the data however, individual commands were identified. Appendix A provides a complete copy of the survey questionnaire utilized for this research effort. Appendix B provides the aggregate responses by command.

The researcher used a judgment sample to conduct the survey. A judgment sample targets those most closely related to the issue being investigated. Since each member of the population does not have an equal chance of being chosen, this is a non-random sampling

method. The reason for using a judgment sample was to survey the most probable PCOs with exposure to estimating system deficiencies and disapprovals. The judgment sample population is comprised of PCOs for DoD acquisition programs with RDT&E budgets of \$25 million or greater. The researcher's assumptions about the sample population are: (1) the responder will have a high experience level, and (2) the value of contracts the responding PCOs are responsible for are large enough to warrant review of contractors' estimating systems.

B. SURVEY COMPOSITION

The survey questionnaire consisted of nine questions that were designed to obtain both objective and subjective responses concerning contractor cost estimating system deficiencies and disapprovals with respect to PCO actions once notified. Some questions were of the "open ended" type. These questions were included to gather data on why PCOs were notified and what action they took once notified. Additionally, several demographic questions were posed to obtain data concerning the individual respondent. Demographic information was requested to provide experience level and contract value validity of the survey results.

The survey was limited to one page and the researcher estimated that it would require approximately ten minutes to complete the questionnaire. The researcher felt that a more concise survey would increase the response rate. The survey asked the responder to answer questions 5, 6, and 7 for the three most recent occurrences of disapproved or deficiency

notification. This was done to maximize the available data for analysis. The researcher felt that PCOs in the sample would have had multiple experiences with deficient estimating systems. This was due to the bias of the sample population surveyed. Allowing them multiple responses to these questions would provide more information for the purpose of analysis.

C. SURVEY RESPONSES AND ANALYSIS

Each question from the survey is listed below, followed by a summary of the answers received and an analysis.

Question 1. How many years of contracting experience do you have?

- a. 0-3 years
- b. 4-8 years
- c. 9-15 years
- d. 16-25 years
- e. 26 years or greater

Responses: The survey results were:

- 2% 0-3 years
- 3% 4-8 years
- 20% 9-16 years
- 58% 16-25 years
- 17% 26 years or greater

Of the 106 participants responding, 95% had nine or more years of experience. The most frequent response from all Services was 16-25 years of experience as shown in Figure 2.



Figure 2

Analysis: Question 1 was asked in order to acquire demographic information regarding the sample population. It is intended to be used later to form conclusions about responses to other survey questions. The high experience level of the participants indicates that these PCOs could have potentially worked on several proposals produced by a contractor's cost estimating system throughout their career. This level of experience should not be surprising. PCOs in this population of large programs, generally have many years of

experience before being entrusted with this degree of responsibility. It should also be noted that this distribution of experience does not necessarily mirror the experience levels of the entire PCO population.

The distribution of the responses from each Service is roughly the same as that depicted in Figure 2. Five respondents had eight years or less experience. Two respondents from the Air Force, two from the Navy, and one from the Army fell into this category. All five were from different commands. No individual command displayed characteristics that would distinguish them from the “norm.”

Question 2. What is the average dollar value of contracts you are responsible for per year?

- a. 0-\$1 million
- b. \$1-\$10 million
- c. \$10-\$50 million
- d. \$50-\$100 million
- e. \$100 million or greater

Responses: Survey results were:

- 7% 0-\$1 million
- 9% \$1-\$10 million
- 19% \$10-\$50 million
- 17% \$50-\$100 million
- 48% \$100 million or greater

Eighty-four percent of the respondents were responsible for contracts worth \$10 million or more per year. Figure 3 shows the most frequent response to the question was in the range of \$100 million or greater.




Figure 3

Analysis: Once again this question was asked to gather demographic information about the sample population. It is intended to be used later to form conclusions about responses to other survey questions.

Contractors' estimating systems are subject to Government review when the preceding year's business with DoD is \$50 million or more, or \$10 million or more when certified cost or pricing data are required. (DFARS, 1996: 215.811-70) Figure 3 shows that the majority of the PCOs surveyed conduct business well over this threshold. This indicates that the PCOs sampled will have a high probability of dealing with contractors with

estimating systems that are subject to Government review. The survey results support the researcher's second assumption about the sample members; that is, the contract value is large enough to be subject to Government oversight. Again it should be noted that this distribution does not necessarily mirror the entire PCO population.

The distribution of the responses from each Service is roughly the same as the aggregate depicted in Figure 3. Three individual commands appear to comprise an abnormal share of the more than \$100 million category. The Army Missile Command (MICOM), the Naval Air Systems Command (NAVAIR), and the Naval Sea Systems Command (NAVSEA) account for 23 of the 51 (45%) responses in the greater than \$100 million range. The other 55% of this category is made up of 20 commands. This indicates that, for the purposes of this survey, most of the dollars are spent in the three aforementioned commands.

Question 3. Have you ever received notification of a contractor's estimating system having deficiencies or being disapproved?

a. Yes

b. No

Responses: Survey results are:

69% Yes

31% No

Seventy-three of the respondents stated they had received notification of a contractor having deficiencies or disapproved estimating systems. Figure 4 shows these results.

Analysis: This question presents a fork in the road for the rest of the research. PCOs that responded with a “no” answer were not required to complete any further questions on the survey. Since the results of the survey question are based on a judgment sample, readers should not conclude that 69% of all PCOs are dealing with contractors who have deficient estimating systems. This percentage only represents the sample population. The validation of the judgment sample method is achieved by the results of question 3. Surveying a population whose members have a great deal of experience (nine or more years) and are conducting a large amount of business (\$10 million or more) yielded the most probable candidates who have dealt with deficient estimating systems.




Figure 4.

Using a weighted average from the data gathered in questions 1 and 2, PCOs that had not been notified of deficiencies had more experience and were responsible for higher dollar

value contracts. Although no distinguishing characteristics were noted causing this group to be different from the group answering “yes,” the industry that the PCO deals in may be the explanation for the above situation. Among the PCOs that were notified of deficiencies, the years of experience seems to be the more dominant variable for notification. This situation of dominance occurs in all three Services and across a variety of industries.

The responses varied seven percent between the Services. The Air Force had the highest percentage of “yes” answers (72%) while the Army had the least (65%). In the opinion of the researcher this variation is not significant. Three commands had a large impact on the 69% overall notification rate. MICOM, NAVAIR, and NAVSEA had a 76% notification rate while the other 30 commands, within the sample of “yes” respondents, equated to 64%.

The grouping of “no” responses had no distinguishing characteristics. They were from all three Services, representing 18 commands. These commands included eight Air Force, five Army, four Navy, and one DoD agency. The PCOs in this group had varied experience levels, and were responsible for varied dollar contract values.

An interesting situation surfaced when comparing the “yes” and “no” responses by command. Ten of the 40 commands that sent back surveys had some PCOs responding “yes” and some responding “no”. Within these ten commands, 43 PCOs responded “yes” and 21 responded “no”. The two populations of “yes” and “no” responders are responsible for roughly the same dollar value of contracts. This situation occurs in all three Services with four commands from the Air Force, three from the Navy, and three from the Army.

This would not be surprising if the commands bought totally unrelated products with a wide supplier base; however, this may not be the case. Many of the markets in which these PCOs participate have few suppliers. This information by itself is not enough to draw any conclusions.

A PCO may give a “no” response because he or she was never officially notified by the ACO or DCAA auditor of any problems. They may have learned from other PCOs or may have found out through other methods that a contractor had estimating system problems. If this was the case and they took actions to protect the Government from being overcharged, this survey would not have obtained that information. This should be considered a weakness of the survey questionnaire.

Question 4: Why were you notified?

Responses: This was an open-ended question asked to determine the relationship between the PCO and the Contractor. The returned comments were varied but the researcher grouped them into four general categories. These categories are: (1) the result of a proposal evaluation request, (2) the PCO is on a standard distribution list or the PCO of record for the program, (3) miscellaneous answers, and (4) no response. The grouping that responders identified most often (51%) was the proposal evaluation category. Figure 5 details how the 73 responses are distributed.

Two of the respondents answered the question in a way that did not place them in any of the above categories. One of these two discussed cost estimating relationships of a specific contractor. The other discussed the fact that the contractor they were dealing with

did not have an estimating system at all. Neither respondent answered the question of why they were notified. These two surveys were considered “non-responsive and have been included in the “no response category.”

Analysis: The most frequent reason a PCO was notified about a deficient estimating system was an ensuing negotiation. This situation is caused by DoD’s policy stating that PCOs shall request Field Pricing Reports for:




Figure 5

1. Fixed-Price Proposals Exceeding \$500,000.
2. Cost-type proposals exceeding \$500,000 from offerors with significant estimating deficiencies.
3. Cost-type proposals exceeding \$10 million from offerors without significant estimating deficiencies. (DFARS, 1996: 215.805-5)

The requirement for a field pricing report is the driver for the high response in this category.

Informing PCOs of a contractor's estimating system adequacy on a proposal-by-proposal basis provides the most accurate assessment. ACOs are to semiannually update the status of the contractor's deficient system via a memorandum to their DCMC District office. The memorandum may also be enclosed in the field pricing report. PCOs using the last complete estimating system survey as a basis for decisions can potentially be working with two to three year old information.

The second most frequent response was a result of being on a standard distribution list or being the PCO of record for the program. The PCOs in this grouping are either currently in performance of a contract with the contractor or have conducted a significant amount of business with the contractor. PCOs in this group are interested in the contractor's estimating system for potential defective pricing and contract modification purposes.

The third grouping of responses was categorized as miscellaneous. The comments received indicated that the PCO wanted to maintain a good working relationship with the ACO and that generally PCOs are notified because businesses have merged. As expected, the low number of responses falling into the miscellaneous category was not surprising. Notification tends to come from the usual source of proposal evaluations or from being the PCO of record for an ongoing contract.

The fourth group had no response. It included the two surveys listed above that did not give a logical answer for the question and one left unanswered.

The variation among responses of the three Services was not significant. Army PCOs had the highest percent of responses in the proposal evaluation category with 56%, while

Navy PCOs had the lowest at 46%. None of the commands responding had any outstanding characteristics.

Question 5: How did you learn of the deficiencies or disapprovals?

- a. ACO
- b. DCAA
- c. Contractor
- d. Cost Analyst
- e. Govt. Tech/Eng
- f. Other

Response: Survey results were:

42%	ACO
49%	DCAA
5%	Contractor
3%	Cost Analyst
0%	Govt. Tech/Eng
1%	other

Questions 5, 6, and 7 ask for information about the three most recent occurrences of notification. With 73 surveys returned answering that they had been notified, there are a total of 219 responses possible. Of the 219, at least 151 occurrences were reported for each of these questions. The majority (125) of the PCO's responses identified only one source of notification, while 22 PCO's responses identified two sources and four PCO's responses

identified three or more sources of notification. Figure 6 shows that the vast majority of the time (91%) the PCOs obtain their information about deficiencies from the ACO or DCAA auditors. The other nine percent of the time they acquired it from the contractor, cost analysts, or other sources.




Figure 6.

Analysis: The survey results show that PCOs were informed of deficient estimating systems by ACOs 42% of the time. The Navy and Air Force identified the ACO as the most frequent source with 49% and 48% respectively. The Army, on the other hand, was informed by the ACO only 27% of the time. A possible reason for the low Army percentage may be that an aircraft carrier costs a lot more and takes a lot longer to build than a hand held

radio. Therefore, a contractor building an aircraft carrier would be subject to more review by the ACO than the contractor producing the hand held radio. NAVSEA and NAVAIR accounted for 80% of the total marking of this response for the Navy. This is not surprising considering the large dollars obligated and type of products these two commands buy. No specific Air Force command was a driver for these results.

Notification from DCAA was the most frequent response overall. It accounted for 49% of all answers. Army PCOs identified this response as the most frequent (65%). This high percentage was driven by one command. MICOM accounted for 21 of the Army's 34 (62%) responses. These 21 responses represented 12 Army PCOs. Eight of these 12 identified that they were due to a proposal evaluation. The other 4 were on a standard distribution list or the PCO of record. This indicates that MICOM has a particularly good communication relationship with DCAA and that the length of a procurement has an affect on who notifies the PCO.

The fact that 91% of the PCOs are notified by the ACO or DCAA confirms that the PCOs are being notified by the proper Government personnel as established in the FAR, DFARS, and DLA Directives discussed in Chapter II. The fact that these groups are doing the majority of notification does not speak to the quality of the information. As pointed out in GAO audits, many ACOs are declaring a deficient system "adequate" before it truly is. (GAO/HR 93-8, 1992: p. 23) This subject of ACO adequacy determination is an area in which further research should be conducted.

Contractors were identified as the third most frequent source of notification, at the same time these PCOs also identified the ACO. The dual notification was identified in every case that the contractor was listed as a source of notification. This indicates that the ACO notification may have led the contractor to admit to the problem. Other research has identified that contractors are not always the most forthcoming with negative information about their estimating systems. Based on a survey of DCAA auditors and contractors, the auditors believed that one quarter of contractors had subcontract estimating deficiencies while less than two percent of the contractors thought they did. (Beaubien, 1995: p. 112)

Cost Analysts were identified 3% of the time in the survey results. Four responses were received from the Air Force and one from the Navy. Three of the five responses were from one Air Force PCO. The intention of the researcher in this category was to identify cost analysts within the PCO's organization or program. Nonetheless, some respondents may have answered this question thinking of the cost analysts within the DCMC structure. Regardless of any misinterpretation of the meaning of the answers provided, the percent of the total is not material.

None of the PCOs identified the Government Technical and Engineering community as a source of information about a contractor's estimating system. Although the researcher included them as an option, the fact that no PCO identified them as a source is not surprising. In the researcher's opinion, this shows that the Technical and Engineering community is more interested in what is being proposed than how much the proposal will cost.

The “other” option was provided to try to eliminate any bias that would be created by providing specific answers to the question. The researcher’s hypothesis was that some PCOs would have learned of contractors’ estimating system problems from other PCOs or through their contracting chain of command. This did not turn out to be the case. One possible reason for the low response in this category is that PCOs may feel self-conscious about having to admit that their chain of command had to notify them of deficiencies regarding their contractor.

The “other” category received two responses. The first was that a PCO had discovered the deficiency himself and informed the ACO. This instance has to be one that slipped through the process, however, the second instance was identified by the Army Audit Agency. Based on the other answers by this respondent throughout the rest of the survey, this was not the first indication of a problem.

When examining the responses to this question, the researcher noticed that some questionnaires identified multiple sources of notification. This examination revealed that 125 of the total 151 (83%) identified a single source of the notification. Twenty-six of the total 151 (17%) identified multiple sources of notification. This situation shows a weakness in the researcher’s questionnaire. The question should have asked the responder to only answer one per notification occurrence. The researcher’s intent was to identify from whom the PCO first learned of the deficient estimating system.

Question 6. What actions did you take once notified?

Responses: Survey results were:

62% Internal to Government

17% Direct with Contractor

16% Both

5% Miscellaneous




Figure 7.

This was an open-ended question asked to determine the actions taken by the PCO. The returned comments were varied but the researcher grouped them into four general categories identified in Figure 7. The most frequent response fell into the grouping classified as Government internal action. Responses in this category include the PCO determining the impact of the deficiency, the PCO discussing the deficiency with the ACO or DCAA, the PCO informing their chain of command, and others that indicated the PCO actions were confined to dealings within the Government. The second most common response grouping

was direct communications with the contractor. This category consisted of responses that indicated the PCO contacted the contractor directly and discussed or resolved the issues without other identified Government intervention. The third grouping, labeled as both, consists of responses indicating the PCO formed some kind of working or discussion group. The group would consist of, not only the PCO and contractor, but also the ACO and DCAA auditors. The last grouping is labeled as miscellaneous and consists of six responses that did not fit into the other categories.

Analysis: This question was included to help answer the primary research question of what actions PCOs take when notified of deficient contractor estimating systems. The researcher observed from the survey that 95% of the time the PCO took some form of positive action. Therefore it can be said that receiving notification of a deficiency in a contractor's estimating system has an impact on the PCO and the majority of the time his or her response is internal to the Government.

A total of 168 responses were received for this question. PCOs took actions internal to the Government 101 times or 60% of the time. Twenty- six responses (16%) stated that the PCOs worked directly with the contractor. Twenty percent of the time the PCOs worked as a team with the ACO, the DCAA, and the contractor. There was no significant variation of results between the Services for any of these categories.

Question 6 asked all respondents to identify their actions regardless of whether they were in negotiations or not. Question 7 asks of the PCO's actions if in negotiations. Therefore, PCOs answering question 6 that are in negotiations would also answer question

7. To unmask the affect of potential double counting, the researcher eliminated all PCOs in a negotiation status from question 6. This new grouping consists of only PCOs on a standard distribution list or PCOs of record for programs, and miscellaneous and no responses from question 4. The actions these PCOs took can be grouped into the same categories identified in question 4. Fifty-five percent of them took actions internal to the Government. Eleven percent worked directly with the contractor to resolve the issues and 26% worked both with the contractor and other Government personnel such as the ACO and DCAA. This distribution is roughly the same for all PCOs in the sample population. There is no evidence to indicate why this situation occurs. There was no significant variation between the Services in this grouping.

Two of the responses in the miscellaneous category stood out from the others. The PCOs in these cases stated that they awarded the contract to the next higher priced contractor. From a contractor's perspective, this action would grab one's attention quickly. The viability of the company may rest with Government contracts. Businesses that can not compete because of their estimating systems have significant problems.

Question 7. If in negotiations, how did you proceed?

- a. No change in plan.
- b. Allowed the contractor additional time to correct the deficiency and submit a corrected proposal.
- c. Considered another type of contract.

- d. Used additional cost analysis to determine the reasonableness of the cost elements affected by the system's deficiency.
- e. Segregated the questionable areas as a cost reimbursable line item.
- f. Reduced the negotiation objective for profit or fee.
- g. Included a contract reopener clause that provides for adjustment of the contract amount after award.
- h. Other.

Responses: Survey results were:

- 13% No change in plan.
- 25% Allowed the contractor additional time to correct the deficiency and submit a corrected proposal.
- 2% Considered another type of contract.
- 31% Used additional cost analysis to determine the reasonableness of the cost elements affected by the system's deficiency.
- 4% Segregated the questionable areas as a cost reimbursable line item.
- 7% Reduced the negotiation objective for profit or fee.
- 12% Included a contract reopener clause that provides for adjustment of the contract amount after award.
- 6% Other.

Figure 8 shows that the majority of respondents stated they used additional cost analysis. The second most frequent response was allowing additional time to correct the

deficiency then resubmit a corrected proposal. Seventy-four percent of the responses identified only one action taken while 26% used two or more actions in tandem.




Figure 8.

Analysis: This question was intended only for PCOs in the negotiations phase of a procurement. The responses to this question should help answer one of the subsidiary research questions of determining whether the alternatives provided in the DFARS motivate contractors so that the Government obtains a fair and reasonable contract.

The use of additional cost analysis to determine the reasonableness of the cost element affected by the system's deficiency was the most frequent response overall. Army and Navy PCOs used this option 35% and 29% of the time respectively. The Air Force ranked it as their second most frequent option. One Navy PCO provided a comment that this

option was difficult for some PCOs. This may be the case if time is of the essence. PCOs are dealing with a variety of timing issues on a regular basis that may preclude the use of this option. Expiring appropriations, political influences in the procurement process, and urgency of need are a few of the issues that may make this option unattractive.

PCOs responding to the survey seem to use this option in tandem with others. Thirty-three percent of the time, when this option was chosen, another option was chosen with it. Every option offered in the survey was identified as an action used in tandem with additional cost analysis. The most frequent action used in concert with additional cost analysis was allowing the contractor additional time to correct the deficiency and resubmit a corrected proposal.

Allowing the contractor additional time to correct the deficiency and submit a corrected proposal was the second most frequent response. The Army and the Navy used this option 25% and 21% respectively while the Air Force ranked it as their most frequent response with 33%. No particular command statistically stood out from the others. Analysis shows that of the 46 responses that used this option, 17 (37%) used it in combination with another action. This trend was seen equally among the three Services. When this option was used in combination with another, it was most frequently with the option of additional cost analysis.

The option of “no change in plan” was included in the answer set for PCOs that were either dealing with estimating deficiencies that were minor and have no material affect on negotiations, or were dealing with a contractor who was a sole source. In these cases the

PCOs had no alternative but to continue with the process. The responses stating “no change” noted that either the deficiency was minor or the ACO was already working with the contractor to correct the system. One Navy PCO did note that he or she would only use this action when negotiating a cost type contract and the potential impact of fee is minimal.

Including a contract reopener clause that provides for adjustment of the contract amount after award received 22 responses. Eight Navy, seven Army, four Air Force, and one DoD agency PCO used this option for the total of 22. The Navy and Army accounted for 18 (82%) of the responses. Within the Navy, NAVSEA PCOs used this option six times. This appears to be a standard policy for NAVSEA PCOs. One NAVAIR PCO commented that this option has been used for years at NAVAIR; yet this was the only response from NAVAIR that identified this option. MICOM PCOs used this option six times. With one-third of the MICOM PCOs using this option it appears that this is somewhat of a standard procedure for this command.

The researcher observed that PCOs use actions that would have the contractor fix the problem before an award is made rather than after. This can be seen in the fact that the use of additional time and additional cost analysis is used far more frequently than a reopener clause. A second reason for low overall response to this option is the fact that the DFARS requires that PCOs including a reopener clause are responsible for negotiating price adjustments required by the clause. This requires the PCO to be more involved in the administrative functions of the contract than normal. PCOs prefer to award contracts after

contractors have fixed estimating problems rather than awarding and providing additional oversight for the deficient area.

Reducing the negotiation objective for profit or fee received 13 (seven percent) responses. Six Navy, two Air Force, and one Army PCO used this option. All nine PCOs who responded used this option in concert with another option. There was no correlation between the commands using this option or the other option used. This option was used as part of the weighted guidelines under the cost control contractor risk factor. The evaluation criteria for below normal conditions are:

1. The contractor's cost estimating system is marginal.
2. The contractor has made minimal effort to initiate cost reduction programs.
3. The contractor's cost proposal is inadequate.
4. The contractor has a record of cost overruns or other indications of unreliable cost estimating and lack of cost control.

PCOs using this option directly affect the companies' profits. This is an option that assumes the contract will be awarded before the contractor fixes the estimating system problem. As seen by the relative low response, this confirms that PCOs prefer to have the estimating system fixed prior to award.

Segregating the questionable areas as a cost-reimbursable line item has the second lowest response rate. It was used six times and four of them were as a combination of options. This option would be a good alternative if the contractor has an accounting system

deficiency. The cost-reimbursable feature allows the PCO visibility of all costs within that element thus keeping tabs on the contractor.

Considering another contract type was the least used option. Three Air Force, one Navy, and one Army PCO identified this as a viable option. The low usage of this option could be due to the fact that other factors were more weighty in the selection of a contract type than the risk of inaccurately priced proposals. An example of this may be a research and development contract that has substantial development risk. Changing from a cost type contract to a firm fixed-priced type may be impracticable.

Ten responses (five percent of the total) used other actions. This group was made up of five Navy, three Air Force, and two Army PCOs. They included a variety of comments and ideas such as:

1. The PCO stopped all activity with the contractor until the system was revalidated (three responses).
2. Awarded the contract to the next competitor at a higher price (two responses).
3. Documented the Business Clearance Memorandum (BCM) so the Government's rights were protected in the event the deficiency results in a defective pricing action.
4. Utilized a Department of Justice settlement of a fraud case to extract a commitment from the contractor to fix his deficiencies.
5. Allowed ACO to include in a "global settlement" of issue (all active contracts and proposed effort).

6. Contractor withdrew proposal (two responses).

Thirteen actions were taken by PCOs to reduce the profit objective and seven (included in the other categories) actions led to not awarding a contract to that company. These 20 (11%) actions taken by the PCO directly impacted the company's profit and business base. This high percentage of PCOs who directly affect the businesses' bottom line surprised the researcher. This severe action indicates that the contractors involved must have significant deficiencies.

Examining the survey data as a whole shows that using additional cost analysis and allowing the contractor additional time to correct the deficiency then resubmit a corrected proposal were the most frequent responses by all Services. Together they account for 56% of the total responses received. The dimension of time plays a critical role in looking at these responses. Allowing the contractor additional time to correct the deficiency then resubmit a corrected proposal and using additional cost analysis adds to the procurement process time. Lengthening this process is counter to the current emphasis within DoD to reduce the time it takes to buy and field products.

Question 8 & 9. Did the actions you took motivate the contractor to give the Government a fair and reasonable price? Why?

a. Yes

b. No

Response: Survey results are:

77% Yes

23% No

A total of 43 respondents stated their actions did motivate the contractor and the Government did receive a fair and reasonable contract price. Fourteen respondents gave a negative answer. Additionally, 16 responses were received with this question unanswered.

Figure 9 displays these results.




Figure 9.

Analysis: These two questions were included in the questionnaire to evaluate if PCOs felt the actions they took in question 7 resulted in the Government receiving a fair and reasonable contract price and why. By analyzing the two questions together, six combinations of answers are possible. The researcher will analyze each combination individually. The first grouping of PCOs are ones that answered “yes” in question 8 and

gave comments in question 9. This group contained 35 responses that consisted of 18 Army, 11 Navy, and six Air Force PCOs. Fifteen of these responses can be loosely grouped around the idea that the PCO believed the contractors were concerned about the loss of current or future business if the system's problems were not fixed. Most of these comments stated that the PCOs were not going to award a contract until the deficiency was fixed or the disapproval was removed. These comments support the high usage of additional time to correct and additional cost analysis and low usage of reopener clauses, segregating the questionable area, and reducing profit or fee identified in question 7. This information indicates that the PCO is operating in an environment where time is not a critical element and the PCO can afford the time to allow the contractor to fix the estimating system.

The second grouping consists of PCOs stating "yes" to question 8 but did not respond to question 9. This group was made up of four Army, two Navy, one Air Force, and one DoD agency PCO. Since no comments were provided by these responders the researcher can only assume that their comments would be similar to the previous group.

The third group included PCOs that were in the negotiation phase but were unsure if their actions motivated the contractor. This group consisted of six Navy, four Army, and two Air Force PCOs. The majority of these responders stated that: (1) the deficiency was minor in impact, (2) they used additional cost analysis in question 7, or (3) they allowed the contractor additional time to correct the problem and resubmit the proposal. The researcher observed that PCOs taking a more neutral action such as two and three above were more

uncertain as to the affect their actions had on the contractor than PCOs that took a stronger stance as identified in the first group.

The fourth group did not answer either question eight or nine because they were not in negotiations. This collection of answers consisted of two Air Force, one Army, and one Navy PCOs.

The fifth group stated their actions did not motivate the contractor and did not provide a reason why. One response fell into this category. It was from an Army PCO who stated in question 7 that the deficiency did not have a material affect. The responder used the action “no change in plan” as the action taken in question 7. Since no action was taken, then the contractor was not motivated.

The last collection of answers consisted of PCOs that did not feel their actions motivated the contractor and provided the reasons why they felt that way. This group included eight Navy, three Army, and two Air Force PCOs. The majority (11) from this group stated that the deficiency was not a factor in pricing or the contractor did not agree with DCAA. The two remaining PCOs were dealing with sole source contractors. These PCOs used more neutral actions of additional cost analysis and allowing the contractor additional time to correct the problem then resubmit the proposal. The researcher observed that when a PCO is dealing with a sole source they are more likely to use less aggressive actions toward the contractor than if operating in a multi-competitor market.

D. SUMMARY

This chapter presented and analyzed the data obtained from the survey sent to various PCOs of large programs for the three Services and selected DoD agencies. This sample population was chosen because the researcher felt the members had the highest probability of dealing with contractor estimating systems. Overall, the comments received appeared to be open and informative. The level of responses was higher than the researcher anticipated.

Analyzing the returned comments caused the researcher to rethink his goal of maintaining only a one page questionnaire. More in-depth information could have been obtained by including a few more questions despite any decline in the return rate. After evaluating the returned responses, the researcher found some weaknesses with the questionnaire. First, it did not give PCOs that had not ever been “officially” notified of a deficient contractor estimating system the ability to provide information on actions they may have taken to protect the Government anyway. Secondly, the questionnaire did not ask the PCO to provide their rationale on why they took the actions they did. Lastly, the questionnaire failed to direct the respondents to provide only one answer for each occurrence in question 5.

Chapter V will provide conclusions, recommendations, answers to the research questions, and recommendations for further research.

V. CONCLUSIONS AND RECOMMENDATIONS

A. INTRODUCTION

Reliable cost estimating systems are a key safeguard for the Government to obtain fair and reasonable contract prices. When a contract price is higher because it is based on inaccurate, incomplete, and non-current data the Government has the right to a price reduction under the provisions of TINA. When contracts are overpriced because of poor estimating the Government may not recover the overstated price under TINA. Numerous audits conducted by GAO over the last several years indicate there are significant problems and weaknesses in many contractors' cost estimating systems.

The objectives of this research effort were: (1) to determine how PCOs obtain information of a contractor poor cost estimating system and (2) to determine how this information is used by the PCO once obtained. For the Government to receive a fair and reasonable contract price the PCO must know if the contractor's proposal was generated by an adequate estimating system. If the PCO is unaware of the adequacy of the system the Government cannot recover any overstated amounts from the contractor once the negotiation is completed. The information about the adequacy of a contractor's estimating system is a key defense that PCOs must use to ensure taxpayers funds are spent wisely. The researcher conducted a survey of PCOs in high dollar value DoD programs and projects to achieve the stated objectives. These PCOs were sent a nine-question survey estimated to take ten

minutes to complete. The researcher felt that a brief questionnaire would increase the response rate.

B. CONCLUSIONS

This section discusses conclusions drawn as a result of this research effort.

1. PCOs are informed of deficient contractor estimating systems by the ACO and DCAA auditor.

The procedures in the DFARS and DLA directives place the responsibility of estimating system adequacy with the ACO. The DCAA auditors are to assist the ACO with this function by conducting estimating system surveys once every three years. These procedures were discussed in earlier chapters of this thesis. The results of the researcher's survey indicate that the ACO and DCAA auditor inform PCOs the vast majority of the time. For the research sample, this accounted for 91%. This confirms that the DFARS and DLA procedures discussed in Chapter II are being followed.

2. PCOs are typically notified of poor estimating systems during proposal evaluation and negotiation situations.

The DFARS requires PCOs to request field pricing reports for procurement actions over prescribed thresholds. Many of the PCOs stated they had been informed of the adequacy of the contractor's estimating system via these reports. Additionally, some ACOs include their semi-annual ACO memorandum updating the status of the contractor's

corrective action plan in the report. For the sample population, this method was used 51% of the time.

3. PCOs take actions internal to the Government when notified of estimating systems problems.

PCOs typically take actions internal to the Government when notified of contractors' deficient estimating systems. These actions include determining the impact of the deficiency or disapproval, holding discussions with the ACO and DCAA auditor, and informing the PCO's chain of command. The impact of the deficient system is based on the contractual relationship between the PCO and the contractor. Discussions with the ACO and DCAA are generally conducted to determine the status of the corrective actions performed by the contractor. The PCOs informed their chain of command in an attempt to formulate a coordinated response from a command perspective. The survey conducted for this research determined that 62% of the actions taken by the survey participants were internal to the Government.

4. Generally PCOs use either additional cost analysis or additional time to correct systems deficiencies when in negotiations.

The DFARS provides various alternative action for PCO to use when dealing with a contractor that has a deficient estimating system. PCOs in the negotiations phase of a procurement, utilize additional cost analysis on proposals generated from these deficient estimating systems. Secondly, they allow the contractor additional time to correct the deficiency and submit a corrected proposal. Fifty-six percent of the sample participants used

one of these two methods. Both actions may lengthen the negotiation phase of a procurement. Utilizing additional cost analysis requires additional resources to be used when they could be focused in other areas.

5. PCOs believe their actions motivated the contractor so that the Government received a fair and reasonable price.

PCOs use a wide range of actions to ensure contractors are sensitive to the Government's concerns. One of these concerns is fair and reasonable contract prices. When the contract price is negotiated based on a deficient estimate, the PCO must take actions to protect the Government. The majority (77%) of PCOs in the sample believe that the actions they took motivated the contractor so the Government obtained a fair and reasonable price. Although the rationale given varied greatly, many PCOs felt contractors were concerned about losing current or future business if corrections to their estimating systems were not made.

6. PCOs do not receive notification about contractor estimating system problems from their contracting chain of command.

This conclusion is based on three pieces of independent data provided in the returned surveys. First, none of the PCOs listed their contracting chain of command (buying command management or contracting directorate) as a source of information about a contractor's estimating system in question 5. Secondly, four separate PCOs stated that they had informed their upper management so that a coordinated command or Service response could be formulated in question 6. Finally, ten of the 40 commands returning surveys had

some PCOs that were notified of estimating system problems and some not. Examining each bit of information independently does not allow for a specific conclusion to be formed. However, when analyzed together, they indicate that the Government could be taking a more coordinated effort to ensure a fair and reasonable contract price is reached.

C. RECOMMENDATIONS

This section discusses the recommendations concluded from this research effort.

1. DCAA should provide all buying commands with an annual listing of contractors evaluated as high risk, based on DCAA's Internal Control Audit Planning Summary (ICAPS) System.

Providing this kind of information would offer PCOs more data upon which to determine if additional cost analysis should be conducted. Using these data, PCOs could evaluate the resources available and time limits of each procurement against the risk of an inaccurate contractor proposal. Resources would be more focused on the proposals that truly represent a risk to the Government.

2. Buying commands management and contracting directorates should act as a conduit for information regarding contractors estimating systems.

PCOs have identified deficient contractor systems to their chain of commands but none of the PCOs identified their chain of command as a source of information about these systems. Encouraging the management structure to act as a conduit and coordinate a more consolidated and synergistic response toward a specific contractor could be achieved. The

contractor would have more impetus to correct the deficiencies or seek approval of his estimating system. By reducing the number of contractors with problem systems, savings can be achieved by decreasing ACO and DCAA workloads.

3. PCOs should be encouraged not to award to firms with deficient or disapproved estimating systems.

As seen from the research, PCOs use actions that lengthen the contract process and expend additional resources when dealing with contractors that have problem systems. The Army Contracting Officer example in Chapter III is the perfect case. He submitted approximately 100 requests to the contractor for additional information. This was more than twice the normal number. It takes valuable resources from both the Government and the contractor to generate, answer and evaluate these requests. By not awarding to these contractors, the Government saves time, saves resources, and sends a strong message to contractors.

D. SUMMARY OF RESEARCH QUESTIONS

In order to accomplish the objectives of this study, the following research questions were pursued:

1. Primary research question. **What actions does the Procuring Contracting Officer take when notified that a contractor's estimating system has been disapproved by the Administrative Contracting Officer or has deficiencies?**

In general, PCOs take actions internal to the Government when notified of contractor estimating systems being disapproved or having deficiencies. These actions include determining the impact of the disapproval or deficiency, holding discussions with the ACO and DCAA auditor, and informing their management structure. In the surveyed population, PCOs took actions internal to the Government 62% of the time. When specifically in the negotiation phase of a procurement, PCOs use a combination of additional cost analysis and allowing the contractor additional time to correct the problem and resubmit a corrected proposal. These actions were taken 56% of the time for the sample population.

2. **Subsidiary research question #1. Are the alternative actions specified in DFARS 215.811-70(g)(2) adequate to motivate a contractor to respond to the PCO's desires?**

Yes, the alternative actions in the DFARS are adequate to motivate contractors. The survey shows that the majority of PCOs believed that the contractor was motivated by the action they took. Many PCOs expressed contractors are concerned about the impact their deficient estimating system has on current and future business therefore they respond to the PCO's actions.

3. **Subsidiary research question #2. Are there more effective actions currently being used by PCOs and if so should they be incorporated into the DFARS?**

There is one action currently being used by PCOs that is not listed in the DFARS. This action is to award the contract to the next competitor at a presumably higher contract price. It cannot be determined if this action is more effective than current DFARS actions

but the responding PCOs stated they believe it is effective. In the opinion of the researcher, this option is a good one but should not be included in the DFARS. By putting this option in the DFARS some PCOs will take it as a required action. That is not the intent. The intent is that it should be used if the situation warrants.

4. **Subsidiary research question #3. If the PCO gathers independent data indicating a contractor has estimating system deficiencies, how does this affect the performance of his or her duties?**

Only two PCOs identified they had gathered independent data about contractors' estimating systems. Insufficient data were provided to be able to evaluate the affects on PCOs actions. It is unclear whether this was caused by a fault in the questionnaire or few PCOs gather independent data about contractor estimating systems.

E. ADDITIONAL AREAS OF RESEARCH

As a result of the research conducted on contractors' estimating systems, the following areas warrant further investigation:

1. Survey buying command management structures regarding information flow in regards to deficient estimating systems within the command.
2. Survey Administrative Contacting Offices regarding affect of PCO actions on a contractor.
3. Analyze DCMC headquarters current oversight of regional offices in terms of reporting deficiencies and disapprovals and adequacy of follow up reporting systems.

4. Survey industry regarding whether the current estimating system regulations and oversight structure are too burdensome and if industry can suggest alternatives.
5. Analysis ACO adequacy determination decisions of contractor estimating systems.

LIST OF REFERENCES

26th Annual Department of Defense Cost Analysis Symposium, Naval Center for Cost Analysis, Washington D.C., 1992.

Air University Sampling and Surveying Handbook, Revised (Internet) Edition, April 1996.

Beaubien, R.T., *An Analysis of Inadequate Subcontract Evaluation and Subcontractor Defective Pricing Within the Department of Defense*, Thesis, Naval Postgraduate School, Monterey, CA, June 1995.

Buhre, R., Director, DCAA East Region, Interview of 29 August, 1996.

DCAA Contract Audit Manual, DOD Defense Contract Audit Agency, U.S. Government Printing Office, Washington D.C., 1995.

Defense Federal Acquisition Regulation Supplement, DOD U.S. Government Printing Office, Washington, D.C., February 1996.

Defense Logistics Agency Directive 5000.4, March 1995.

Defense Organization Service, Carroll Publishing, Washington D.C., 1996.

Department of Defense Directive 7640.2, "Policy for Follow-up on Contract Audit Reports," 12 February 1988.

Dillman, D., *Mail and Telephone Surveys, The Total Design Method*, John-Wiley and Sons, New York, 1978.

Dobler, D. W., Burt, D. N. and Lee, L. Jr., *Purchasing and Materials Management, Text and Cases*, McGraw-Hill, Inc., New York, 1990.

Donaldson, M.L., *An Analysis of Cost Analysis Methods Used During Contract Evaluation and Source Selection in Government Contracting*, Thesis, Naval Postgraduate School, Monterey, CA, December, 1986.

Federal Acquisition Regulations, Government Printing Office, Washington, D.C., 1990.

Flinn, Josephine, Regional Special Program Manager, DCAA West Region, various phone conversations, 1996.

Mendenhall, William, *Introduction to Probability and Statistics*, PWS-Kent Publishing Co., 1979.

Mooney, E.V., "Subcontract Management: A Key Function in the Acquisition Process," Program Manager, Vol. 20, No.4, DCMC 103, 1991, p. 12-16.

Nash, R.C., Cibinic, J., *Competitive Negotiation: The Source Selection Process*, The George Washington University, Washington D.C., 1993.

Newbold, Paul, *Statistics for Business and Economics*, Prentice-Hall Inc., Englewood Cliffs, New Jersey, 1995.

Ricci, D., DCMC Headquarters, various phone conversations, 1996.

Richards, R.J., "DCAA Headquarters Fiscal Year 1997 Planning Manual and Program Software," Memorandum for Regional Directors, DCAA, July, 1996

Savoie, Scott A., *An Investigation into the Pitfalls, Consequences, and Best Practices During the Evaluation, Negotiation and Award Phases of a Source Selection in AFMC Product Centers*, Thesis, Air Force Institute of Technology, School of Systems and Logistics, Wright Patterson AFB, OH, 1994.

Schulman, Robert, *Statistics in Plain English with Computer Applications*, Van Nostrand Reinhold Inc., New York, 1992.

Thompson, Charles, Project Manager, General Accounting Office, various phone conversation, 1996.

U.S. General Accounting Office (GAO), "DOD Management of Contractors With High Risk Cost-Estimating Systems," GAO/NSIAD-94-153, 19 July 1994.

_____, "DCAA's Methodology Change in Identifying High Risk Contractors," GAO/NSIAD-92-183, 2 June 1992.

_____, "Reasons for the Decline in Reported Defective Pricing," GAO/NSIAD-94-144BR, 11 April 1994.

_____, “A Low Percent of Contractors Are Responsible for Most reported Defective Pricing,” GAO/NSIAD-93-1, 24 November 1992.

_____, “Estimating Deficiencies Resolved Slowly, but Recent DOD Actions Should Help,” GAO/NSIAD-92-187, 28 May 1992.

_____, “DOD’s Use of the Truth in Negotiations Act Deterrents Could Be Increased,” GAO/NSIAD-94-7, 25 October 1993.

_____, “Implementation of Cost Estimating Regulations,” GAO/NSIAD-90-290, 28 September 1990.

_____, “Defense Contract Management,” GAO/HR-95-3, February 1995.

_____, “Defense Contractor Cost Estimating Systems,” GAO/NSIAD-87-140, 3 June 1987.

_____, “Defense Contract Audit Agency’s Estimating Reports can be Improved,” GAO/NSIAD-91-241, 1 August 1991.

_____, “Defense Subcontract Cost-Estimating Problems are Chronic and Widespread,” GAO/NSIAD-91-157, 28 March 1991.

_____ “Defense Contract Pricing,” GAO/HR-93-8, December 1992.

APPENDIX A. PCO SURVEY

Directions: Please complete the following information.

1. How many years of contracting experience do you have?

a. ☐ 0-3 b. ☐ 4-8 c. ☐ 9-15 d. ☐ 16-25 e. ☐ 26 or greater

2. What is the average dollar value of contracts you are responsible for per year?

a. ☐ 0-\$1,000,000 b. ☐ \$1,000,000-\$10,000,000
c. ☐ \$10,000,000-\$50,000,000 d. ☐ \$50,000,000-\$100,000,000
e. ☐ \$100,000,000 or greater

3. Have you ever received notification of a contractor's estimating system having deficiencies or being disapproved?

a. ☐ yes b. ☐ no

4. Why were you notified? _____

If yes, please discuss the last three occurrences:

5. How did you learn of the deficiencies or disapproval?	#1	#2	#3
--	----	----	----

ACO	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
DCAA	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Contractor	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Cost Analyst	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Govt. Tech/Eng	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Other (specify)	_____	_____	_____

6. What action did you take once notified?

#1 _____

#2 _____

#3 _____

7. If in negotiations, how did you proceed?	#1	#2	#3
a. No change in plan.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
b. Allowed the contractor additional time to correct the deficiency and submit a corrected proposal.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
c. Considered another type of contract.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
d. Used additional cost analysis to determine the reasonableness of the cost elements affected by the system's deficiency.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
e. Segregated the questionable areas as a cost reimbursable line item.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
f. Reduced the negotiation objective for profit or fee.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
g. Included a contract reopener clause that provides for adjustment of the contract amount after award.	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>

h. Other (specify)

#1 _____

#2 _____

#3 _____

8. Did the actions you took motivate the contractor to give the Government a fair and reasonable price?

a. ☐ yes b. ☐ no

9. Why? _____

Optional: If you have any questions about the survey or want to discuss any of your answers please print your name and telephone or E-mail address and I will contact you.

Name: _____

Phone number or E-mail address: _____

Thank you for your participation!

APPENDIX B. SURVEY RESPONSES

The following tables are the aggregate responses received from the researchers survey.

Question 1. How many years of contracting experience do you have?

Command	1a	1b	1c	1d	1e
Advanced Research Projects Agency	0	0	0	1	0
Aeronautical Systems Center	0	0	0	2	1
Air Force Development Test Center	0	0	0	1	0
Air Force Material Command	0	0	1	1	0
Air Force Office of Scientific Research	0	0	0	1	0
Airborne Warning & Control Systems	0	0	0	1	0
Area Attack SPO	0	0	0	1	0
Armament Research, Development & Engineering Center	0	0	0	3	0
Arnold Engineering Development Center	0	0	0	1	0
Aviation & Troop Command	0	0	2	3	1
B-2 Program Office	0	0	0	1	0
Chemical & Biological Defense Command	0	0	0	0	1
Cheyenne Mountain Complex System	0	0	0	0	1
Communications Electronics Command	0	0	0	4	0
DOD Ballistic Missile Defense Organization	0	0	0	1	0
Electronic Systems Center	0	0	1	2	0
F-16 SPO	0	0	0	0	1
F-22 System Program Office	0	0	0	0	1
Joint Stars	0	0	0	1	0
Joint Tactical Information Distribution System	0	0	0	1	0
Marine Corps Systems Command	0	0	0	1	0
Missile Command	0	1	1	9	3

Command	1a	1b	1c	1d	1e
Naval Air Systems Command	1	0	5	6	1
Naval Research Laboratory	0	0	0	1	0
Naval Sea Systems Command	0	1	4	8	2
Naval Surface Warfare Center	0	0	0	1	1
Naval Undersea Warfare Center	0	0	0	0	1
Navy Inventory Control Point	0	0	0	0	1
Office of Naval Research	0	0	2	0	1
Ogden Air Logistics Center	0	0	0	0	1
Phillips Laboratory	0	1	0	1	0
San Antonio Air Logistics Center	1	0	1	0	0
Space & Missile Systems Center	0	0	1	3	0
Space and Naval Warfare Systems Command	0	0	0	2	1
Space & Strategic Defense Command	0	0	0	1	0
Strategic Systems Programs	0	0	0	1	0
US Army Space Command	0	0	0	0	1
Utility Helicopters	0	0	1	0	0
Warner Robins Air Logistics Center	0	0	1	2	0
Wright Laboratories	0	0	1	0	0

Question 2. What is the average dollar value of contracts you are responsible for per year?

Command	2a	2b	2c	2d	2e
Advanced Research Projects Agency	0	0	1	0	0
Aeronautical Systems Center	0	0	0	1	2
Air Force Development Test Center	0	0	0	0	1
Air Force Material Command	0	1	0	1	0
Air Force Office of Scientific Research	1	0	0	0	0
Airborne Warning & Control Systems	0	0	0	0	1
Area Attack SPO	0	0	1	0	0
Armament Research, Development & Engineering Center	0	0	1	1	1
Arnold Engineering Development Center	0	0	0	0	1
Aviation & Troop Command	0	0	1	3	2
B-2 Program Office	0	0	0	0	1
Chemical & Biological Defense Command	0	1	0	0	0
Cheyenne Mountain Complex System	0	0	0	0	1
Communications Electronics Command	0	0	0	2	2
DOD Ballistic Missile Defense Organization	0	0	1	0	0
Electronic Systems Center	0	0	2	0	1
F-16 SPO	0	0	0	1	0
F-22 System Program Office	0	0	0	0	1
Joint Stars	0	0	0	0	1
Joint Tactical Information Distribution System	0	0	1	0	0
Marine Corps Systems Command	0	0	0	0	1
Missile Command	2	2	2	2	6
Naval Air Systems Command	0	0	2	4	7

Command	2a	2b	2c	2d	2e
Naval Research Laboratory	0	0	0	0	1
Naval Sea Systems Command	0	2	2	1	10
Naval Surface Warfare Center	0	0	1	0	1
Naval Undersea Warfare Center	0	1	0	0	0
Navy Inventory Control Point	1	0	0	0	0
Office of Naval Research	0	1	0	0	2
Ogden Air Logistics Center	1	0	0	0	0
Phillips Laboratory	0	0	1	1	0
San Antonio Air Logistics Center	1	1	0	0	0
Space & Missile Systems Center	0	0	0	0	4
Space and Naval Warfare Systems Command	0	0	0	1	2
Space & Strategic Defense Command	0	0	1	0	0
Strategic Systems Programs	0	0	1	0	0
US Army Space Command	0	0	1	0	0
Utility Helicopters	0	0	0	0	1
Warner Robins Air Logistics Center	1	1	0	0	1
Wright Laboratories	0	0	1	0	0

Question 3. Have you ever received notification of a contractors estimating system having deficiencies or being disapproved?

Command	3a	3b
Advanced Research Projects Agency	0	1
Aeronautical Systems Center	2	1
Air Force Development Test Center	0	1
Air Force Material Command	2	0
Air Force Office of Scientific Research	1	0
Airborne Warning & Control Systems	1	0
Area Attack SPO	1	0
Armament Research, Development & Engineering Center	1	2
Arnold Engineering Development Center	0	1
Aviation & Troop Command	4	2
B-2 Program Office	0	1
Chemical & Biological Defense Command	1	0
Cheyenne Mountain Complex System	1	0
Communications Electronics Command	4	0
DOD Ballistic Missile Defense Organization	1	0
Electronic Systems Center	1	2
F-16 SPO	1	0
F-22 System Program Office	1	0
Joint Stars	1	0
Joint Tactical Information Distribution System	1	0
Marine Corps Systems Command	1	0
Missile Command	12	2
Naval Air Systems Command	8	5

Command	3a	3b
Naval Research Laboratory	1	0
Naval Sea Systems Command	12	3
Naval Surface Warfare Center	2	0
Naval Undersea Warfare Center	1	0
Navy Inventory Control Point	1	0
Office of Naval Research	0	3
Ogden Air Logistics Center	1	0
Phillips Laboratory	1	1
San Antonio Air Logistics Center	1	1
Space & Missile Systems Center	1	3
Space and Naval Warfare Systems Command	1	2
Space & Strategic Defense Command	1	0
Strategic Systems Programs	1	0
US Army Space Command	0	1
Utility Helicopters	0	1
Warner Robins Air Logistics Center	3	0
Wright Laboratories	1	0

Question 4. Why were you notified?

Command	1	2	3	4
Advanced Research Projects Agency	0	0	0	0
Aeronautical Systems Center	0	1	1	0
Air Force Development Test Center	0	0	0	0
Air Force Material Command	1	0	0	1
Air Force Office of Scientific Research	1	0	0	0
Airborne Warning & Control Systems	0	1	0	0
Area Attack SPO	0	0	0	1
Armament Research, Development & Engineering Center	1	0	0	0
Arnold Engineering Development Center	0	0	0	0
Aviation & Troop Command	0	4	0	0
B-2 Program Office	0	0	0	0
Chemical & Biological Defense Command	1	0	0	0
Cheyenne Mountain Complex System	1	0	0	0
Communications Electronics Command	3	1	0	0
DOD Ballistic Missile Defense Organization	1	0	0	0
Electronic Systems Center	0	1	0	0
F-16 SPO	0	1	0	0
F-22 System Program Office	1	0	0	0
Joint Stars	0	1	0	0
Joint Tactical Information Distribution System	1	0	0	0
Marine Corps Systems Command	0	1	0	0
Missile Command	8	4	0	0
Naval Air Systems Command	2	2	2	2
Naval Research Laboratory	0	1	0	0

Command	1	2	3	4
Naval Sea Systems Command	6	6	0	0
Naval Surface Warfare Center	2	0	0	0
Naval Undersea Warfare Center	1	0	0	0
Navy Inventory Control Point	0	0	1	0
Office of Naval Research	0	0	0	0
Ogden Air Logistics Center	0	1	0	0
Phillips Laboratory	1	0	0	0
San Antonio Air Logistics Center	1	0	0	0
Space & Missile Systems Center	0	1	0	0
Space and Naval Warfare Systems Command	1	0	0	0
Space & Strategic Defense Command	0	0	0	1
Strategic Systems Programs	1	0	0	0
US Army Space Command	0	0	0	0
Utility Helicopters	0	0	0	0
Warner Robins Air Logistics Center	2	1	0	0
Wright Laboratories	1	0	0	0

Note:

1. Result of a proposal evaluation request.
2. PCO on standard distribution list or PCO of record.
3. Miscellaneous.
4. No response

Question 5. How did you learn of the deficiencies or disapproval?

Command	5a	5b	5c	5d	5e	5f
Advanced Research Projects Agency	0	0	0	0	0	0
Aeronautical Systems Center	4	0	0	0	0	0
Air Force Development Test Center	0	0	0	0	0	0
Air Force Material Command	2	1	0	1	0	0
Air Force Office of Scientific Research	1	1	0	0	0	0
Airborne Warning & Control Systems	1	1	0	0	0	0
Area Attack SPO	1	1	0	0	0	0
Armament Research, Development & Engineering Center	1	1	0	0	0	0
Arnold Engineering Development Center	0	0	0	0	0	0
Aviation & Troop Command	3	2	0	0	1	0
B-2 Program Office	0	0	0	0	0	0
Chemical & Biological Defense Command	0	3	0	0	0	0
Cheyenne Mountain Complex System	0	3	0	0	0	0
Communications Electronics Command	4	6	0	0	0	0
DOD Ballistic Missile Defense Organization	0	1	0	0	0	0
Electronic Systems Center	1	0	0	0	0	0
F-16 SPO	2	0	0	0	0	0
F-22 System Program Office	1	2	0	0	0	0
Joint Stars	1	0	0	0	0	0
Joint Tactical Information Distribution System	3	3	0	0	0	0
Marine Corps Systems Command	1	0	0	0	0	1
Missile Command	6	21	3	0	0	0
Naval Air Systems Command	10	6	1	1	0	0
Naval Research Laboratory	0	1	0	0	0	0

Command	5a	5b	5c	5d	5e	5f
Naval Sea Systems Command	17	15	1	0	0	0
Naval Surface Warfare Center	3	3	1	0	0	0
Naval Undersea Warfare Center	0	1	0	0	0	0
Navy Inventory Control Point	1	0	1	0	0	0
Office of Naval Research	0	0	0	0	0	0
Ogden Air Logistics Center	0	3	0	0	0	0
Phillips Laboratory	1	1	0	0	0	0
San Antonio Air Logistics Center	0	3	0	0	0	0
Space & Missile Systems Center	0	0	0	0	0	0
Space and Naval Warfare Systems Command	1	1	0	0	0	0
Space & Strategic Defense Command	0	1	0	0	0	0
Strategic Systems Programs	0	3	0	0	0	0
US Army Space Command	0	0	0	0	0	0
Utility Helicopters	0	0	0	0	0	0
Warner Robins Air Logistics Center	7	3	3	3	0	0
Wright Laboratories	2	1	0	0	0	0

Question 6. What actions did you take once notified?

Command	1	2	3	4
Advanced Research Projects Agency	0	0	0	0
Aeronautical Systems Center	0	3	3	0
Air Force Development Test Center	0	0	0	0
Air Force Material Command	6	0	0	0
Air Force Office of Scientific Research	1	0	1	0
Airborne Warning & Control Systems	0	2	0	0
Area Attack SPO	1	0	0	0
Armament Research, Development & Engineering Center	0	2	0	0
Arnold Engineering Development Center	0	0	0	0
Aviation & Troop Command	3	3	0	0
B-2 Program Office	0	0	0	0
Chemical & Biological Defense Command	2	0	1	0
Cheyenne Mountain Complex System	3	0	0	0
Communications Electronics Command	1	2	5	0
DOD Ballistic Missile Defense Organization	1	0	0	0
Electronic Systems Center	0	0	1	0
F-16 SPO	0	2	0	0
F-22 System Program Office	3	0	0	0
Joint Stars	0	0	2	0
Joint Tactical Information Distribution System	3	0	0	0
Marine Corps Systems Command	3	0	0	0
Missile Command	22	1	3	2
Naval Air Systems Command	8	2	6	2
Naval Research Laboratory	1	0	0	0

Command	1	2	3	4
Naval Sea Systems Command	12	5	10	0
Naval Surface Warfare Center	2	2	0	1
Naval Undersea Warfare Center	1	0	0	0
Navy Inventory Control Point	1	0	0	0
Office of Naval Research	0	0	0	0
Ogden Air Logistics Center	3	0	0	0
Phillips Laboratory	2	0	0	0
San Antonio Air Logistics Center	2	1	0	0
Space & Missile Systems Center	2	0	0	0
Space and Naval Warfare Systems Command	0	0	2	0
Space & Strategic Defense Command	0	1	0	0
Strategic Systems Programs	3	0	0	0
US Army Space Command	0	0	0	0
Utility Helicopters	0	0	0	0
Warner Robins Air Logistics Center	4	0	0	1
Wright Laboratories	3	0	0	0

Note:

1. Action internal to the Government.
2. Action directly with the contractor.
3. Action including the contractor and the Government.
4. Miscellaneous.

Question 7. If in negotiations how did you proceed?

Command	7a	7b	7c	7d	7e	7f	7g	7h
Advanced Research Projects Agency	0	0	0	0	0	0	0	0
Aeronautical Systems Center	1	1	0	1	1	0	1	0
Air Force Development Test Center	0	0	0	0	0	0	0	0
Air Force Material Command	0	2	0	2	0	0	0	0
Air Force Office of Scientific Research	0	1	0	1	0	0	0	0
Airborne Warning & Control Systems	0	1	0	0	0	0	0	0
Area Attack SPO	0	0	0	1	0	0	0	0
Armament Research, Development & Engineering Center	0	1	0	1	0	1	0	0
Arnold Engineering Development Center	0	0	0	0	0	0	0	0
Aviation & Troop Command	0	2	0	4	0	0	1	0
B-2 Program Office	0	0	0	0	0	0	0	0
Chemical & Biological Defense Command	0	1	0	2	0	0	0	0
Cheyenne Mountain Complex System	3	0	0	0	0	0	0	0
Communications Electronics Command	0	5	1	2	1	0	2	0
DOD Ballistic Missile Defense Organization	0	0	0	1	0	0	1	0
Electronic Systems Center	0	0	0	0	0	0	0	0
F-16 SPO	0	2	0	0	0	0	0	0
F-22 System Program Office	0	1	0	1	0	0	0	1
Joint Stars	0	1	1	1	0	0	0	0
Joint Tactical Information Distribution System	1	0	0	0	0	0	0	0
Marine Corps Systems Command	0	0	0	1	0	0	0	0
Missile Command	11	5	0	11	0	0	6	1
Naval Air Systems Command	2	3	0	6	0	6	1	4
Naval Research Laboratory	0	3	0	0	0	0	0	0

Command	7a	7b	7c	7d	7e	7f	7g	7h
Naval Sea Systems Command	4	3	0	7	0	1	6	2
Naval Surface Warfare Center	0	3	1	3	2	2	0	0
Naval Undersea Warfare Center	1	0	0	1	0	1	0	0
Navy Inventory Control Point	0	1	0	1	0	0	1	0
Office of Naval Research	0	0	0	0	0	0	0	0
Ogden Air Logistics Center	0	0	1	0	1	0	1	0
Phillips Laboratory	0	0	1	0	0	1	1	0
San Antonio Air Logistics Center	0	3	0	3	0	0	0	0
Space & Missile Systems Center	0	0	0	0	0	0	0	2
Space and Naval Warfare Systems Command	0	2	0	0	0	0	0	0
Space & Strategic Defense Command	0	1	0	1	0	0	0	0
Strategic Systems Programs	0	0	0	2	0	0	1	0
US Army Space Command	0	0	0	0	0	0	0	0
Utility Helicopters	0	0	0	0	0	0	0	0
Warner Robins Air Logistics Center	0	4	0	1	0	1	0	0
Wright Laboratories	1	0	0	1	1	0	0	0

Question 8. Did the actions you took motivate the contractor to give the Government a fair and reasonable price?

Command	yes	no
Advanced Research Projects Agency	0	0
Aeronautical Systems Center	2	0
Air Force Development Test Center	0	0
Air Force Material Command	1	0
Air Force Office of Scientific Research	1	0
Airborne Warning & Control Systems	1	0
Area Attack SPO	0	0
Armament Research, Development & Engineering Center	1	0
Arnold Engineering Development Center	0	0
Aviation & Troop Command	3	1
B-2 Program Office	0	0
Chemical & Biological Defense Command	0	1
Cheyenne Mountain Complex System	1	0
Communications Electronics Command	2	0
DOD Ballistic Missile Defense Organization	1	0
Electronic Systems Center	0	0
F-16 SPO	1	0
F-22 System Program Office	1	0
Joint Stars	1	0
Joint Tactical Information Distribution System	1	0
Marine Corps Systems Command	0	0
Missile Command	7	2
Naval Air Systems Command	4	3

Command	yes	no
Naval Research Laboratory	1	0
Naval Sea Systems Command	4	4
Naval Surface Warfare Center	2	0
Naval Undersea Warfare Center	1	0
Navy Inventory Control Point	0	1
Office of Naval Research	0	0
Ogden Air Logistics Center	0	1
Phillips Laboratory	0	1
San Antonio Air Logistics Center	1	0
Space & Missile Systems Center	1	0
Space and Naval Warfare Systems Command	0	0
Space & Strategic Defense Command	1	0
Strategic Systems Programs	1	0
US Army Space Command	0	0
Utility Helicopters	0	0
Warner Robins Air Logistics Center	2	0
Wright Laboratories	1	0

INITIAL DISTRIBUTION LIST

	No. Copies
1. Defense Technical Information Center 8725 John J. Kingman Rd., STE 0944 Ft. Belvoir, VA 22060-6218	2
2. Dudley Knox Library Naval Postgraduate School 411 Dyer Rd. Monterey, CA 93943-5101	2
3. Defense Logistics Studies Information Exchange U.S. Army Logistics Management College Fort Lee, Virginia 22134-5027	1
4. CDR Danny A. Shockley (Code SM/Sb) Naval Postgraduate School Monterey, CA 93943-5103	1
5. Dr. David V. Lamm (Code SM/Lt) Naval Postgraduate School Monterey, CA 93943-5103	5
6. Mr. Dave Ricci Defense Logistics Agency 8725 John J Kingman Road Suite 2533 Ft. Belvor, VA 22060-6221 Attn: AQOD/Dave Ricci	1
7. LCDR Dwin Crow, SC, USN 103 Moreell Circle Monterey, CA 93940	2

DUDLEY KNOX LIBRARY
NAVAL POSTGRADUATE SCHOOL
MONTEREY CA 93943-5101

DUDLEY KNOX LIBRARY



3 2768 00330962 6